				T
Prepared by:		T.Bhasker		
Date:		22.5.21		
Site:		MRGV		Date
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	delivered
94784	26.3.21	Blocks	As per project manager request	
94799	3.4.21	Country grass	Delay by site	
94814	10.5.21	Pulse oxamater	ON line purchased	

is not	