

Firm/Company:		GV REASEARCH CENTRE PVT Ltd		Site:	GVRC		Date:	20-May-21
Prepared by:		T.Rahul					Sign:	
		A	B	C	D	E = A+B+C+D	F	
Sl. No.	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.
	Carry Forward		16,79,453	6,07,459	32,77,603	4,85,052	60,49,567	21,32,347
1	1-Apr-21	7-Apr-21	44,700	8,000	56,800	36,100	1,45,600.00	-
2	8-Apr-21	14-Apr-21	26,150	8,000	-	-	34,150.00	-
3	15-Apr-21	21-Apr-21	36,000	5,000	5,614	-	46,614.00	-
4	22-Apr-21	28-Apr-21	23,150	22,400	52,324	-	97,874.00	
5	29-Apr-21	5-May-21	21,375	46,500	51,840	-	1,19,715.00	
6	6-May-21	12-May-21	26,450	15,000	67,730	-	1,09,180.0	
7	13-May-21	19-May-21	30,050	21,800	69,040	-	1,20,890.0	
8	20-May-21	26-May-21	42273	44550	101841.49		1,88,664.5	
9							-	
10							-	
11							-	
12							-	
13							-	
14							-	
15							-	
16							-	
17							-	
18							-	
19							-	
20							-	
21							-	
22							-	
23							-	
24							-	
25							-	
26							-	
27							-	
28							-	
29							-	
30							-	
31							-	
32							-	
33							-	
34							-	
35							-	
36							-	
37							-	
38							-	
39							-	
40							-	
41							-	
42							-	
43							-	
44							-	
45							-	
46							-	
47							-	
48							-	
49							-	
50							-	
			19,29,601	7,78,709	36,82,792	5,21,152	69,12,254	21,32,347

APPROVED BY

28 MAY 2021

T. Rahul

PROJECT MANAGER