Prepared by:		T.Bhasker			
Date:		27.5.21			
Site:		GVDC		Date	
	Requisitio			Material	If material
Requisition No		Material Descscription	Purchase Manager - Remarks	delivered?	is not
		Lap top bag			
		Sanitizer	Not to be ordered by MD instructions		
		infrared thermometer	Online purchased po to issue	•	
13180	10.3.21	PCC Cement	AS per Proect Manager Advice		
13214	20.4.21	Ms plat patti and	Ready with supplier		
		cutting blade			
13222	7.5.21	Ball Valve	Delevered		
13223	10.5.21	Solid blocks	As per Proect Manager Advice		
13224	10.5.21	Pulse oximeter	on line purchase		