

Anx - A - Attendance details

Annexure - A - Send Weekly					
Details of labour charges					
Name of contractor:		Vasanthi constructions			
Company name:		Kadokia and modi housing			
Project name:		Bloomdale			
Date:		10-06-2021			
Period		From:		03-06-2021 To: 09-06-2021	
Sl. No.	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason	-	650.00	-
2	Civil work	Male helper	-	500.00	-
3	Civil work	Female helper	-	450.00	-
4	RCC work	Mason	-	550.00	-
5	RCC work	Male helper	-	400.00	-
6	RCC work	Female helper	-	-	-
7	Earth work	Mason	-	-	-
8	Earth work	Male helper	-	450.00	-
9	Earth work	Female helper	-	400.00	-
10	Electrician	Mason	-	550.00	-
11	Electrician	Male helper	-	400.00	-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
Total					-
Payment approved by MD:					
Prepared by:		MDs approval			
Name					
Date					

Certified by:

Project Manager/Engg.
KADAKIA & MODI HOUSING

hire charges

Annexure - B - Send Weekly					
Details of hire charges					
Name of contractor:		Vasanthi constructions			
Company name:		Kadakia and modi housing			
Project name:		Bloomdale			
Date:		10-06-2021			
Period		From:	03-06-2021	To:	09-06-2021
Sl. No.	Equipment Type	Quantity	Rate	Units	Amount
1	jcb	-	900.00	hrs	-
2	tractor	-	1,800.00	days	-
3		-	300.00	nos	-
4		-	400.00	nos	-
5		-	500.00	nos	-
6		-	600.00	nos	-
7		-	700.00	nos	-
8		-	800.00	nos	-
9		-	900.00	nos	-
10		-	1,000.00	nos	-
11		-	1,100.00	nos	-
12		-	1,200.00	nos	-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-
Total					-
Payment approved by MD:					
Prepared by:		MDs approval			
Name					
Date					

Certified by:

Project Manager/Engg.
KADAKIA & MODI HOUSING

Anx - C - Material received

Annexure - C - send weekly							
Details of material received							
Name of contractor:		vasathi constructions					
Company name:		Kadokia and modi housing					
Project name:		bloomdale					
Date:		10-06-2021					
Period		From:		03-06-2021 To:		09-06-2021	

Sl. No.	Material type	Received date	Inward no.	Quantity	Units	Rate	Amount
1	stone dust	09-12-2020	21232	-	cft	22.50	-
2	Solid Brick (16"X8"X4")	02-12-2020	21196	-	nos	20.00	-
3	Solid Brick (16"X8"X6")	28-11-2020	21154	-	nos	30.00	-
4	Solid Brick (16"X8"X6")	28-11-2020	21155	-	nos	30.00	-
5	0-3mm sand		21416	-	cft	27.24	-
6							-
7							-
8							-
9							-
10							-
11							-
12							-
13							-
14							-
15							-
16							-
17							-
18							-
19							-
20							-
21							-
22							-
23							-
24							-
Total							

Payment approved by MD:			
Prepared by:		Approved by:	
Name			
Date			

Certified by:

G. R. R. R.

Project Manager/Engg.

KADAKIA & MODI HOUSING

Anx - F -Summary of accounts

Annexure - F - Summary of accounts -send on the last Saturday of the month.		
Name of contractor:	Vasanthi construction	
Company name:	Kadokia & modi housing	
Project name:	Bloomdale	
Date:	10-06-2021	
S No	Summary - of credits	Amount
1	Work completed & billed	1,854,252
2	Unbilled amount	1,408,673
3	Mobilization advance paid	-
4	Payment for increase in rate form ____ to ____	
5	Payment for increase in rate form ____ to ____	
6	Other credits	
7	Club house - billed value	
8	Club house - unbilled value - approx.	
9		
10		
	Total A	3,262,925
S No	Summary - of debits	Amount
1	Mobilization advance adjusted	-
2	Amount paid	-
3	Other debits	
4		
5		
6		
7		
8		
9		
10		
	Total B	-
	Net payable to contractor (A-B)	3,262,925

Certified by:



Project Manager/Engg.
KADAKIA & MODI HOUSING