



Company :	Modi Realty mallapur LLP				
Project :	Guinohar Residency				
Subject :	List of approved drawings of H-Block				
Prepared by :	A. Srivani				
Date :	13.07.2021				
SL. NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING	ORIGINAL	XEROX
1	H-Block	Typical floor plan	10.02.2021	1	2
2	H-Block	Basement plan	10.02.2021	1	2
3	H-Block	typical floor plan	10.02.2021	1	2
4	H-Block	Columns & footings & lift pit details	09.06.2021	1	2
5	H-Block	excavation details	16.06.2021	1	2

APPROVED BY

 13 JUL 2021
 PROJECT MANAGER

Company :	Modi Realty mallapur LLP				
Project:	Gulmohar Residency		Date : 13.07.2021	13.07.2021	
Subject :	List of approved drawings of F-Block .				
Prepared by :	A.Sravani				
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING	ORIGINAL	XEROX
1	F	Central line details	09.11.2020	1	2
2	F	basement plan	10.02.2020	1	2
3	F	columns reduction details	11.11.2020	1	2
4	F	stair case details	11.11.2020	1	2
5	F	1st slab details	01.10.2020	1	2
6	F	1st beam details	01.10.2020	1	2
7	F	2nd beam details	09.11.2020	1	2
8	F	2nd slab details	09.11.2020	1	2
9	F	lift pit details	19.02.2020	1	2
10	F	excavation details	09.11.2020	1	2
11	F	3rd slab details	21.12.2020	1	2
12	F	footings & lift pit details	26.12.2020	1	2
13	F	footing & lift pit details	26.12.2020	1	2
14	F	4th slab details	21.01.2021	1	2
15	F	4th to 6th slab beam details	21.01.2021	1	2
16	F	slab projection	21.01.2021	1	2
17	F	south side elevation F-Block	21.01.2021	1	2
18	F	east side elevation F-Block	21.01.2021	1	2
19	F	north side elevation F-Block	21.01.2021	1	2
20	F	west side elevation F-Block	21.01.2021	1	2
21	F	lift pit details	03.04.2021	1	2
22	F	excavation details	03.04.2021	1	2
23	F	lift pit details	16.04.2021	1	2
24	F	plinth beam details	28.04.2021	1	2
25	F	Typical floor brick work details	30.05.2021	1	2
26	F	excavation details	19.06.2021	1	2
27	F	slab projection	28.06.2021	1	2
28	F	6th slab beam details	28.06.2021	1	2
29	F	6th slab details	28.06.2021	1	2

APPROVED BY
13 JUL 2021
M. RAM PRASAD
PROJECT MANAGER

Company :	Modi Realty mallapur LLP				
Project :	Gulmohar Residency		From date	10.07.2021	
Subject :	List of approved drawings of A-Block				
Prepared by :	A.Sravani				
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING	ORIGINAL	XEROX
1	A	CENTRELINE DRAWING	18.12.2019	1	1
2	A	EXCAVATION AND FOOTING	09.11.2019	1	1
3	A	FOOTING DETAILS (45)	09.11.2019	1	1
4	A	FOOTING DETAILS (75)	09.11.2019	1	1
5	A	PLINTH BEAM	09.11.2019	1	1
6	A	ELECTRICAL PLAN	12.12.2019	1	1
7	A	RAMP SECTION DETAILS	09.12.2019	1	1
8	A	TYPICAL FLOOR PLAN	12.12.2019	1	1
9	A	TYPICAL UPPERBASE SLAB (BEAM & STEEL DETAILS)	16.12.2019	1	1
10	A	RAMP UPPER AND LOWER BASEMENT DETAILS	12.12.2019	1	1
11	A	TYPICAL BUILDING SECTION	01.11.2019	1	1
12	A	EXPANSION JOINT DETAILS	09.09.2019	1	1
13	A	EXCAVATION AND RETAINING WALL	14.10.2019	1	1
14	A	STAIRCASE AND SERVICE LIFT DETAILS	24.12.2019	1	1
15	A	STAIR CASE - II DETAILS	07.02.2020	1	1
16	A	TYPICAL PLAN	01.02.2020	1	1
17	A	COLUMN REDUCTION A&b DETAILS	03.02.2020	1	1
18	A	COLUMN REDUCTION A DETAILS	30.05.2020	1	1
19	A	UPPER BASEMENT	07.03.2020	1	1
20	A	ELECTRICAL FLAT A1 & A2 TYPES -1360 SFT	23.09.2020	1	1
21	A	PLUMBING DETAILS OPT-1&2	16.09.2020	1	1
22	A	2ND SLAB & BEAM DETAILS	18.03.2020	1	1
23	A	FIRE SERVICE STAIRCASE FOR HT - 8,9,10	12.02.2020	1	1
24	A	FIRE SERVICE DETAILS	05.02.2020	1	1
25	A	3RD SLAB & BEAM DETAILS	18.03.2020	1	1
26	A	BRICKWORK DETAILS	18.03.2020	1	1
27	A	RAMP DETAILS	28.02.2020	1	1
28	A	STAIR CASE - I DETAILS	12.02.2020	1	1
29	A	STAIRCASE DETAILS	05.02.2020	1	1
30	A	UPPER AND LOWER BASEMENT ELECTRICAL DETAILS	12.12.2019	1	1
31	A	LIFT PIT DETAILS	09.11.2019	1	1
32	A	BED ROOM-2 FALSE CEILING DETAIL A-109	23.09.2020	1	1
33	A	LOOPING LAYOUT FALSE CEILING DETAIL A-109	23.09.2020	1	1
34	A	FALSE CELING LAYOUT DETAILS - 109	23.09.2020	1	1
35	A	LIVING DINING BALCONY FALSE CEILING A-109	23.09.2020	1	1
36	A	LIVING DINING BALCONY FALSE CEILING LAYOUT A-101	23.09.2020	1	1
37	A	BED ROOM-2 FALSE CEILING DETAIL A-101	23.09.2020	1	1
38	A	BED ROOM-1 FALSE CEILING DETAIL A-101	23.09.2020	1	1
39	A	MASTER BED ROOM FALSE CEILING LAYOUT A-101	23.09.2020	1	1
40	A	LOOPING LAYOUT FALSE CEILING DETAIL A-101	23.09.2020	1	1
41	A	FALSE CELING LAYOUT DETAILS - 109	23.09.2020	1	1
42	A	ELATERICAL LAYOUT	19.09.2020	1	1
43	A	PLUMBING -A-101	16.09.2020	1	1
44	A	PLUMBING -A-109	25.09.2020	1	1
45	A	CHORD SECTIONS	31.08.2020	1	1
46	A	FLOORING TILES TYPE	22.10.2020	1	1
47	A	MODULAR KITCHEN	09.10.2020	1	1
48	A	O.H.T , L.M.R & S.H.R details = 2	10.02.2021	1	1
49	A	O.H.T , L.M.R & S.H.R details = 1	10.02.2021	1	1
50	A	CHORD SECTIONS	11.01.2021	1	1

APPROVED BY

15 JUL 2021
M. RAM PRASAD
PROJECT MANAGER

Company :	Modi Realty mallapur LLP				
Project :	Gulmohar Residency	From date	10.07.2021		
Subject :	List of approved drlwings of B-Block .				
Prepared by :	A.Sravani				
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING	ORIGINAL	XEROX
1	B	LOWER & UPPER BASEMENT ELECTRICAL DETAILS	12.12.2019	1	1
2	B	CENTER LINE DETAILS	12.12.2019	1	1
3	B	EXCAVATION DETAILS PART 1/2 & 2/2	09.10.2019	1	1
4	B	EXCAVATION DETAILS PART 1/2 & 2/2	08.11.2019	1	1
5	B	COLUMN FOOTING & LIFT PIT DETAILS	14.10.2019	1	1
6	B	PLINTH BEAM DETAILS	09.11.2019	1	1
7	B	TIE BEAM DETAILS	09.11.2019	1	1
8	B	LOWER BASEMENT SLAB & BEAM DETAILS	18.12.2019	1	1
9	B	1ST SLAB BEAM DETAILS	07.10.2020	1	1
10	B	1ST SLAB DETAILS	2802.202	1	1
11	B	2ND SLAB & BEAM DETAILS	21.03.2020	1	1
12	B	3RD SLAB DETAILS	23.01.2020	1	1
13	B	4TH SLAB DETAILS	30.05.2020	1	1
14	B	3RD TO 7TH SLAB BEAM DETAILS	30.05.2020	1	1
15	B	FIRST STAIRCASE DETAILS	21.03.2020	1	1
16	B	STAIRCASE DETAILS	24.12.2019	1	1
17	B	STAIRCASE-2 GROUND LEVEL 76"HT	12.02.2020	1	1
18	B	STAIRCASR -1 DETAILS	02.10.2020	1	1
19	B	FIRE STAIRCASE DETAILS	21.03.2020	1	1
20	B	COLUMNS REDUCTION DETAILS	30.05.2020	1	1
21	B	ELECTRICAL PLAN FOR FLATS	06.03.2020	1	1
22	B	HAVC 4" SLEEVE PLAN DETAILS	27.05.2020	1	1
23	B	SPLIT FLAT PLANS(1-4)	06.06.2020	1	1
24	B	SPLIT FLAT PLANS(5-8)	29.05.2020	1	1
25	B	ELECTRICAL PLAN FOR CORRIDOR	06.03.2020	1	1
26	B	NORTH SIDE ELEVATION	29.01.2020	1	1
27	B	EAST SIDE ELEVATION	29.01.2020	1	1
28	B	SOUTH SIDE ELEVETION	29.01.2020	1	1
29	B	WEST SIDE ELEVATION	29.01.2020	1	1
30	B	BUILDING SECTION	01.11.2020	1	1
31	B	TYPICAL FLOOR BRICK WORK PLAN	09.03.2020	1	1
32	B	TYPICAL FLOOR PLAN	10.02.2020	1	1
33	B	ELECTRICAL LAYOUT B-105	19.09.2020	1	1
34	B	PLUMBING PLAN B-104 (B2 TYPE)	07.09.2020	1	1
35	B	PLUMBING PLAN B-105 (B1-TYPE)	07.09.2020	1	1
36	B	ELECTRICAL PLAN FLATS NO 8-B2 TYPE	23.09.2020	1	1
37	B	ELECTRICAL PLAN FLATS NO 7-B2 TYPE	23.09.2020	1	1
38	B	ELECTRICAL PLAN FLATS NO 6-B2 TYPE	23.09.2020	1	1
39	B	ELECTRICAL PLAN FLATS NO 5-B2 TYPE	23.09.2020	1	1
40	B	ELECTRICAL PLAN FLATS NO 4-B1 TYPE	23.09.2020	1	1
41	B	ELECTRICAL PLAN FLATS NO 3-B1 TYPE	23.09.2020	1	1
42	B	ELECTRICAL PLAN FLATS NO 2-B1 TYPE	23.09.2020	1	1
43	B	ELECTRICAL PLAN FLATS NO 1-B1 TYPE	23.09.2020	1	1
44	B	MASTER BEDROOM FALSE CEILING LAYOUT OPTION 1 FLAT 104	19.09.2020	1	1
45	B	BEDROOM-1 FLASE CEILING LAYOUT OPTION 1 FLAT NO 104	19.09.2020	1	1
46	B	BEDROOM-2 FLASE CEILING LAYOUT OPTION FLAT NO 104	19.09.2020	1	1
47	B	FLASE CEILING LIGHTING LAYOUT OPTION 1 FLAT 104	19.09.2020	1	1
48	B	FLASE CEILING LAYOUT OPTION 1 FLAT NO 104	19.09.2020	1	1
49	B	FALSE CEILING LAYOUT FLAT 105	19.09.2020	1	1
50	B	MASTER BEDROOM FALSE CEILING LAYOUT OPTION 1 FLAT NO 105	19.09.2020	1	1
51	B	LIVING AND DINING FALSE CEILING LAYOUT FLAT NO 105	19.09.2020	1	1
52	B	FALS3E CEILING LIGHTING LAYOUT FLAT NO 105	19.09.2020	1	1
53	B	BED ROOM -2 FLASE CEILING LAYOUT OPTION 1 FLAT NO - 105	19.09.2020	1	1
54	B	DRAWING ROOM FALSE CEILING LAYOUT FLAT NO - 105	19.09.2020	1	1
55	B	FLOORING TILES TYPES B2 TYPE	22.10.2020	1	1
56	B	MODULAR KITCHEN	09.10.2020	1	1
57	B	Flat no - 6& 7 east facing - working plan - 1	21.01.2021	1	1
58	B	West facing - working plan B2 type main door position plan	30.01.2021	1	1
59	B	West facing - working plan B1 type main door position plan	30.01.2021	1	1
60	B	Electrical plan - B2 type	19.02.2021	1	1
61	B	Electrica;l plan - flat no 4 B1 TYPE	19.02.2021	1	1
62	B	OHT , LMR & SHR Details	14.04.2021	1	1
63	B	OHT , LMR & SHR Details =1	14.04.2021	1	1
64	B	Slab projection	26.04.2021	1	1
65	B	tarrace slab beams details	26.04.2021	1	1
66	B	terrace slan details	26.04.2021	1	1
67	B	EXCAVATION DETAILS	07.06.2021	1	1
68	B	1st slab beams details	07.06.2021	1	1
69	B	1st slab details	07.06.2021	1	1

APPROVED BY

15 JUL 2021

M. RAM PRASAD

PROJECT MANAGER

Company :	Modi Realty mallapur LLP				
Project:	Gulmohar Residency				
Subject :	List of approved drawings of C-Block .			Date	14.07.2021
Prepared by :	A. Sravani				
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING	ORIGINAL	XEROX
1	C - Block	Basement plan	01.02.2019	1	2
2	C - Block	Steel column design	28.02.2020	1	2
3	C - Block	centerline details	04.03.2020	1	2
4	C - Block	excavation details	04.03.2020	1	2
5	C - Block	typical floor plan	29.10.2020	1	2
6	C - Block	lower basement plan	29.10.2020	1	2
7	C - Block	upperbasement plan	29.10.2020	1	2
8	C - Block	U G Sump details	29.10.2020	1	2
9	C - Block	sump plan	29.10.2020	1	2
10	C - Block	excavation details	22.01.2021	1	2
11	C - Block	1st slab details	30.01.2021	1	2
12	C - Block	typical floor brick work details	10.02.2021	1	2
13	C - Block	columns & footings lift pit details	03.02.2021	1	2
14	C - Block	excavation details	12.02.2021	1	2
15	C - Block	raft details	22.02.2021	1	2
16	C - Block	sump plan	25.02.2021	1	2
17	C - Block	U.G Sump details	09.03.2021	1	2
18	C - Block	ramp details	18.03.2021	1	2
19	C - Block	2nd slab details	18.03.2021	1	2
20	C - Block	column check plan	01.04.2021	1	2
21	C - Block	staircase details -1	30.03.2021	1	2
22	C - Block	excavation details	27.03.2021	1	2
23	C - Block	fire service staircase details	30.03.2021	1	2
24	C - Block	stair case details 2	30.03.2021	1	2
25	C - Block	Columns checl plan	01.04.2021	1	2
26	C - Block	1st slab details	09.05.2021	1	2
27	C - Block	ramp 3 details inside	11.06.2021	1	2
28	C - Block	ramp 1 details inside	11.06.2021	1	2
29	C - Block	2nd slab details	01.07.2021	1	2

APPROVED BY
15 JUL 2021
M. LAKSHMIKAR
PROJECT MANAGER