Prepared by:		T.Bhasker			
Date:		10.7.21			
Site:		GVDC		Date	
	Requisitio			Material	If materia
Requisition No	-	Material Descscription	Purchase Manager - Remarks	delivered?	
	8.7.21	Steel	Po.no.78521		
	25.6.21	Printer	Delay in purchasing		
132/6	17.6.21	Furniture	Work under process		
	23.6.21	Submersible pump	ready with supplier send vehicle		
	23.6.21	Submersible pump	ready with supplier send vehicle		
	28.6.21	Red oxide	Delevered		
	5.7.21	Door frames	Sanket to clarfy to supplier		
	7.7.21	RMC	As per project manager request		

l 1	<u> </u>		