

Company		Aedis Developers LLP					Approved by	T.Madhu	
Project		Morning Glory Apartments					Date	22.07.2021	
Prepared By		Pushpalatha.							
Last updated on		22.07.2021							
Block No		Flat No - 1 to 6							
						Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	
S.No	Flat No	Footings	Plinth Beam	Slab Casting date					Remarks
1	1	03.12.2019	29.12.2019	25.01.2020					
2	2	03.12.2019	29.12.2019	25.01.2020					
3	3	01.09.2019	24.10.2019	19.12.2019					
4	4	01.09.2019	24.10.2019	19.12.2019					
5	5	03.12.2019	29.12.2019	25.01.2020					
6	6	03.12.2019	29.12.2019	25.01.2020					
7	101			26.02.2020	10.11.2020				
8	102			26.02.2020	10.11.2020				
9	103			17.01.2020	15.05.2020				
10	104			17.01.2020	15.05.2020				
11	105			26.02.2020	10.11.2020				
12	106			26.02.2020	10.11.2020				
13	201			07.07.2020	11.11.2020				
14	202			07.07.2020	11.11.2020				
15	203			19.02.2020	11.11.2020				
16	204			19.02.2020	11.11.2020				
17	205			07.07.2020	03.02.2021				
18	206			07.07.2020	03.02.2021				
19	301			11.09.2020	15.04.2021				
20	302			11.09.2020	15.07.2021				
21	303			07.07.2020	15.04.2021				
22	304			07.07.2020	15.04.2021				
23	305			11.09.2020	19.05.2021				
24	306			11.09.2020	15.04.2021				
25	401			24.10.2020	19.05.2021				
26	402			24.10.2020	25.06.2021				
27	403			30.09.2020	19.05.2021				
28	404			30.09.2020	19.05.2021				
29	405			24.10.2020	19.05.2021				
30	406			24.10.2020	19.05.2021				
31	501			13.01.2021					
32	502			20.12.2020					
33	503			20.12.2020					
34	504			20.12.2020					
35	505			20.12.2020					
36	506			13.01.2021					


APPROVED BY
22 JUL 2021
T. MADHU
PROJECT MANAGER B.R.G.V.