

Company:		MCMET						
Project & Phase:		MI.MMH						
Prepared by:		S.Sunil Kumar						
Report Date:		01.07.2021						
Sign:								
Check list for QC at each stage.								
Notes:								
1. Report should be send once a quarter on or before 15th of the succeeding month.								
2. Where QC was done write the QC report number if available or mark a 'tick'.								
3. Mark 'X' if QC check was missed and can be taken up now. Project Manager to send request immediately.								
4. Mark 'XX' if QC check was missed and cannot be undertaken now.								
5. Mark 'NA' if QC check was not applicable (work done before QC was introduced).								
6. Leave blank if work has not taken up.								
Remarks:								


 APPROVED BY
 02 AUG 2021
 T. MADHU
 PROJECT MANAGER B.R.G.V

RCC Works - Apartment Blocks																		
S No	Block - Villa No.	Before footing	Plinth	Col 1	Slab 1	Col 2	Slab 2	Col 3	Slab 3	Col 4	Slab 4	Col 5	Slab 5	Col 6	Slab 6	OTTH & lift room	drive-way col	drive-way slab
1		35595 3564 735588/35 643 35709	35780	35931	35961/360 43 36257	36124	36257	36396	36508 363 97	36662	36667/368 63	37005	37138			37426		

Civil Works							
S No.	Block /Flat No	After brick work	After Plastering	Stage I, Plumbing & electrical	Stage II	Stage III	Remarks
1	1st floor	37265					
2	2nd floor	37604					
3	3rd floor						
4	4th floor						
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
31							
32							
33							
34							
35							
36							
37							
38							
39							
40							
41							
42							
43							
44							
45							
46							
47							
48							
49							
50							
51							
52							
53							
54							