

Company	KADAKIA & MODI HOUSING	Approved by:	CHND MD
Project	BLOOMDALE	Date:	04-08-2021
Prepared by	CHAND MOHAMMOD	Quarterly report	May21 to jul 21
Sl. No	Description of drawings	Drawing received list	Remarks
1	Excavation details	All Villas (72)	Received
2	Column and footings & Plinth beam Details	All Villas (72)	Received
3	Center line details	All Villas (72)	Received
4	Column position check plan	All Villas (72)	Received
5	Ground floor slab details	All Villas (72)	Received
6	stair case details	All Villas (72)	Received
7	Stair case section details	All Villas (72)	Received
8	Stair case head room slab&beam details	All Villas (72)	Received
9	Electrical plan	All Villas (72)	Received
10	Plumbing Plan	All Villas (72)	Received
11	Toilet layout	All Villas (72)	Received
12	Kitchen layout	All Villas (72)	Received
13	Water supply plan	All Villas (72)	Received
14	Working drawing (Gate column position)	All Villas (72)	Received
15	Terrace -Ridge & Valley plan line plan	All Villas (72)	Received
16	Working drawing	All Villas (72)	Received
17	Section Drawing	All Villas (72)	Received
18	Compound wall & Date details	All Villas (72)	Received
19	South Elevation	All Villas (72)	Received
20	North Elevation	All Villas (72)	Received
21	Front Elevation	All Villas (72)	Received

Certified by:

Chand Mohammed

**Project Manager/Engg.
KADAKIA & MODI HOUSING**