

Prepared by:		T.Bhasker		
Date:		31.7.21		
Site:		MRGV		Date
Requisition No	Requisition Date	Material Descsription	Purchase Manager - Remarks	delivered?
94838	6.7.21	Laptop	Contack System admin	
94842	12.7.21	Water bottles	Ready at sslp pick it	
94846	20.7.21	Templets	Ready at sslp pick it	
94848	20.7.21	MS L angle SS screws	Ready with supplier pick it	
94849	20.7.21	L angle	Ready with supplier pick it	
94850	22.7.21	Shabad stone	Ready with supplier pick it	
94853	28.7.21	Markers	Ready at sslp pick it	
94845	14.7.21	IBags	Cancelled req send new requisition to admin for approv	

is not	
al	