


| Company         | Aedis Developers LLP     |            |             |                   |                                                                |                                                                                             | Approved by                     | T.Madhu    |
|-----------------|--------------------------|------------|-------------|-------------------|----------------------------------------------------------------|---------------------------------------------------------------------------------------------|---------------------------------|------------|
| Project         | Morning Glory Apartments |            |             |                   |                                                                |                                                                                             | Date                            | 28.08.2021 |
| Prepared By     | Pushpalatha.             |            |             |                   |                                                                |                                                                                             |                                 |            |
| Last updated on | 28.08.2021               |            |             |                   |                                                                |                                                                                             |                                 |            |
| Block No        | Flat No - 1 to 6         |            |             |                   |                                                                |                                                                                             |                                 |            |
| S.No            | Flat No                  | Footings   | Plinth Beam | Slab Casting date | Stage - I<br>BW & internal<br>plastering<br>completion<br>date | Stage II<br>Completion<br>date<br>(Flooring,<br>Bathroom<br>Tiles, 1st<br>Coat<br>Painting) | Stage III<br>completion<br>date | Remarks    |
| 1               | 1                        | 03.12.2019 | 29.12.2019  | 25.01.2020        |                                                                |                                                                                             |                                 |            |
| 2               | 2                        | 03.12.2019 | 29.12.2019  | 25.01.2020        |                                                                |                                                                                             |                                 |            |
| 3               | 3                        | 01.09.2019 | 24.10.2019  | 19.12.2019        |                                                                |                                                                                             |                                 |            |
| 4               | 4                        | 01.09.2019 | 24.10.2019  | 19.12.2019        |                                                                |                                                                                             |                                 |            |
| 5               | 5                        | 03.12.2019 | 29.12.2019  | 25.01.2020        |                                                                |                                                                                             |                                 |            |
| 6               | 6                        | 03.12.2019 | 29.12.2019  | 25.01.2020        |                                                                |                                                                                             |                                 |            |
| 7               | 101                      |            |             | 26.02.2020        | 10.11.2020                                                     | 05.08.2021                                                                                  |                                 |            |
| 8               | 102                      |            |             | 26.02.2020        | 10.11.2020                                                     | 05.08.2021                                                                                  |                                 |            |
| 9               | 103                      |            |             | 17.01.2020        | 15.05.2020                                                     | 05.08.2021                                                                                  |                                 |            |
| 10              | 104                      |            |             | 17.01.2020        | 15.05.2020                                                     | 05.08.2021                                                                                  |                                 |            |
| 11              | 105                      |            |             | 26.02.2020        | 10.11.2020                                                     | 05.08.2021                                                                                  |                                 |            |
| 12              | 106                      |            |             | 26.02.2020        | 10.11.2020                                                     | 05.08.2021                                                                                  |                                 |            |
| 13              | 201                      |            |             | 07.07.2020        | 11.11.2020                                                     |                                                                                             |                                 |            |
| 14              | 202                      |            |             | 07.07.2020        | 11.11.2020                                                     |                                                                                             |                                 |            |
| 15              | 203                      |            |             | 19.02.2020        | 11.11.2020                                                     |                                                                                             |                                 |            |
| 16              | 204                      |            |             | 19.02.2020        | 11.11.2020                                                     |                                                                                             |                                 |            |
| 17              | 205                      |            |             | 07.07.2020        | 03.02.2021                                                     |                                                                                             |                                 |            |
| 18              | 206                      |            |             | 07.07.2020        | 03.02.2021                                                     |                                                                                             |                                 |            |
| 19              | 301                      |            |             | 11.09.2020        | 15.04.2021                                                     |                                                                                             |                                 |            |
| 20              | 302                      |            |             | 11.09.2020        | 15.07.2021                                                     |                                                                                             |                                 |            |
| 21              | 303                      |            |             | 07.07.2020        | 15.04.2021                                                     |                                                                                             |                                 |            |
| 22              | 304                      |            |             | 07.07.2020        | 15.04.2021                                                     |                                                                                             |                                 |            |
| 23              | 305                      |            |             | 11.09.2020        | 19.05.2021                                                     |                                                                                             |                                 |            |
| 24              | 306                      |            |             | 11.09.2020        | 15.04.2021                                                     |                                                                                             |                                 |            |
| 25              | 401                      |            |             | 24.10.2020        | 19.05.2021                                                     |                                                                                             |                                 |            |
| 26              | 402                      |            |             | 24.10.2020        | 15.07.2021                                                     |                                                                                             |                                 |            |
| 27              | 403                      |            |             | 30.09.2020        | 19.05.2021                                                     |                                                                                             |                                 |            |
| 28              | 404                      |            |             | 30.09.2020        | 19.05.2021                                                     |                                                                                             |                                 |            |
| 29              | 405                      |            |             | 24.10.2020        | 19.05.2021                                                     |                                                                                             |                                 |            |
| 30              | 406                      |            |             | 24.10.2020        | 19.05.2021                                                     |                                                                                             |                                 |            |
| 31              | 501                      |            |             | 13.01.2021        | 05.08.2021                                                     |                                                                                             |                                 |            |
| 32              | 502                      |            |             | 20.12.2020        | 15.08.2021                                                     |                                                                                             |                                 |            |
| 33              | 503                      |            |             | 20.12.2020        | 15.08.2021                                                     |                                                                                             |                                 |            |
| 34              | 504                      |            |             | 20.12.2020        | 05.08.2021                                                     |                                                                                             |                                 |            |
| 35              | 505                      |            |             | 20.12.2020        | 05.08.2021                                                     |                                                                                             |                                 |            |
| 36              | 506                      |            |             | 13.01.2021        | 05.08.2021                                                     |                                                                                             |                                 |            |

  
 APPROVED BY  
 28 AUG 2021  
 T. MADHU  
 PROJECT MANAGER B.R.G.V