

Company	Aedis Developers LLP					Approved by	T.Madhu	
Project	Morning Glory Apartments					Date	02.09.2021	
Prepared By	Pushpalatha.							
Last updated on	02.09.2021							
Block No	Flat No - 1 to 6							
S.No	Flat No	Footings	Plinth Beam	Slab Casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks
1	1	03.12.2019	29.12.2019	25.01.2020				
2	2	03.12.2019	29.12.2019	25.01.2020				
3	3	01.09.2019	24.10.2019	19.12.2019				
4	4	01.09.2019	24.10.2019	19.12.2019				
5	5	03.12.2019	29.12.2019	25.01.2020				
6	6	03.12.2019	29.12.2019	25.01.2020				
7	101			26.02.2020	10.11.2020	05.08.2021		
8	102			26.02.2020	10.11.2020	05.08.2021		
9	103			17.01.2020	15.05.2020	05.08.2021		
10	104			17.01.2020	15.05.2020	05.08.2021		
11	105			26.02.2020	10.11.2020	05.08.2021		
12	106			26.02.2020	10.11.2020	05.08.2021		
13	201			07.07.2020	11.11.2020			
14	202			07.07.2020	11.11.2020			
15	203			19.02.2020	11.11.2020			
16	204			19.02.2020	11.11.2020			
17	205			07.07.2020	03.02.2021			
18	206			07.07.2020	03.02.2021			
19	301			11.09.2020	15.04.2021			
20	302			11.09.2020	15.07.2021			
21	303			07.07.2020	15.04.2021			
22	304			07.07.2020	15.04.2021			
23	305			11.09.2020	19.05.2021			
24	306			11.09.2020	15.04.2021			
25	401			24.10.2020	19.05.2021			
26	402			24.10.2020	15.07.2021			
27	403			30.09.2020	19.05.2021			
28	404			30.09.2020	19.05.2021			
29	405			24.10.2020	19.05.2021			
30	406			24.10.2020	19.05.2021			
31	501			13.01.2021	05.08.2021			
32	502			20.12.2020	15.08.2021			
33	503			20.12.2020	15.08.2021			
34	504			20.12.2020	05.08.2021			
35	505			20.12.2020	05.08.2021			
36	506			13.01.2021	05.08.2021			

  
 APPROVED BY  
 02 SEP 2021  
 T. MADHU  
 PROJECT MANAGER B R G V