


Anx - A - Attendance details

Annexure - A - Send Weekly					
Details of labour charges					
Name of contractor:		Vasanthi Constructions And Developers			
Company name:		Silver Oak Villas Part-3			
Project name:		Silver Oak Villas Part-3			
Date:		21-10-2021			
Period		From:	14-10-2021	To:	20-10-2021
Sl. No.	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason		575.00	-
2	Civil work	Male helper		400.00	-
3	Civil work	Female helper		350.00	-
4	RCC work	Mason		550.00	-
5	RCC work	Male helper		550.00	-
6	RCC work	Female helper		350.00	-
7	Earth work	Mason			-
8	Earth work	Male helper		450.00	-
9	Earth work	Female helper		400.00	-
10	Electrician	Mason			-
11	Electrician	Male helper			-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
Total					-
Payment approved by MD:					
Prepared by:				MDs approval	
Name					
Date	21-10-2021				

APPROVED BY
21 OCT 2021
Project Manager
(S.O.V.LLP)

Certified by:

Masnakshi
Asst. Engineer
SILVER OAK VILLAS LLP

Anx - B - Hire charges

Annexure - B - Send Weekly					
Details of hire charges					
Name of contractor:		Vasanthi Constructions And Developers			
Company name:		Silver Oak Villas Part-3			
Project name:		Silver Oak Villas Part-3			
Date:		21-10-2021			
Period		From:	14-10-2021	To:	20-10-2021
Sl. No.	Equipment Type	Quantity	Rate	Units	Amount
1	JCB	-	800.00	Per Hrs	-
2	Tractor Without labour	-	1,800.00	Per day	-
3				nos	-
4				nos	-
5				nos	-
6				nos	-
7				nos	-
8				nos	-
9				nos	-
10				nos	-
11				nos	-
12				nos	-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-
Total					-
Payment approved by MD:					
Prepared by:				MDs approval	
Name					
Date	21-10-2021				

APPROVED BY
 21 OCT 2021
 Project Manager
 K. Purshotham (S.O.V.LLP)

Certified by:
 AS
 Maanakshi
 Asst. Engineer
 SILVER OAK VILLAS LLP

Anx - C - Material received

Annexure - C - send weekly									
Details of magterial received									
Name of contractor:				Vasanthi Constructions And Developers					
Company name:				Silver Oak Villas Part-3					
Project name:				Silver Oak Villas Part-3					
Date:				21-10-2021					
Period				From:		14-10-2021		To:	
								20-10-2021	

APPROVED BY
21 OCT 2021
Project Manager
K. Purushotham (S.O.V.LLP)

Certified by:
Meenakshi
Asst. Engineer
SILVER OAK VILLAS LLP

Anx - D - Milestone report

Annexure - D - send weekly												
Mile stone report for CR-												
Company name:				Silver Oak Villas Part-3								
Project name:				Silver Oak Villas Part-3								
Date:				21-10-2021								
Note:				Prepare the statement for all the villas in the project.								
S No	Villa no-4BHK)	Type (2, 3, SBUA	Work start date	Completion of plinth	Completion of RCC	Completion of brickwork and plastering	Completion of stage I	Completion of stage II	Completion of stage III	Completion of stage IV	Date of physical possession	
1	147	C1 -3bhk 2,040	1-Jun-21									
2	148	C1 -3bhk 2,040	1-Jun-21									
3	149	C1 -3bhk 2,040	1-Jun-21									
4	150	C1 -3bhk 2,040	15-Aug-21									
5	151	C1 -3bhk 2,040	15-Aug-21									
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
16												
17												
18												
19												
20												
21												
22												
23												
24												
25												
26												
27												
28												
29												
30												
31												
32												

APPROVED

21 OCT 2021

Project Manager
K. Purushotham

Certified

Meena
Asst. Engr
SILVER OAK

APPROVED BY
21 OCT 2021
Project Manager
K. Purshotham (S.O.VLLP)

Certified by:
Meenakshi
Asst. Engineer
SILVER OAK VILLAS LLP