

Company		Modi Realty Genome Valley						Approved by	T.Madhu
Project		Bloomdale Residency Genome valley						Date	20.10.2021
Prepared By		Pushpalatha.							
Last updated on		20.10.2021							
Block No		Flat No - 1 to 22							
S.No	Flat No	Footings	Plinth Beam	Slab Casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Remarks	
1	1	15.12.2020	25.03.2021	02.06.2021					
2	2	15.12.2020	25.03.2021	02.06.2021					
3	3	15.12.2020	25.03.2021	02.06.2021					
4	4	04.01.2021							
5	5	04.01.2021							
6	6	04.01.2021							
7	7	04.01.2021							
8	8								
9	9								
10	10								
11	11								
12	12								
13	13								
14	14								
15	15								
16	16	04.01.2021							
17	17	04.01.2021							
18	18	04.01.2021							
19	19	04.01.2021							
20	20	15.12.2020	25.03.2021	02.06.2021					
21	21	15.12.2020	25.03.2021	02.06.2021					
22	22	15.12.2020	25.03.2021	02.06.2021					
23	101			13.07.2021					
24	102			13.07.2021					
25	103			13.07.2021					
26	104								
27	105								
28	106								
29	107								
30	108								
31	109								
32	110								
33	111								
34	112								
35	113								
36	114								
37	115								
38	116								
39	117								
40	118								
41	119								
42	120			13.07.2021					
43	121			13.07.2021					
44	122			13.07.2021					
45	201			13.08.2021					
46	202			13.08.2021					
47	203			13.08.2021					
48	204								
49	205								
50	206								
51	207								
52	208								
53	209								
54	210								
55	211								
56	212								
57	213								
58	214								
59	215								
60	216								
61	217								
62	218								

Handwritten signature

APPROVED BY

T. MADHU
PROJECT MANAGER B.R.G.V.

63	219							
64	220							
65	221			13.08.2021				
66	222			13.08.2021				
67	301			13.08.2021				
68	302			20.09.2021				
69	303			20.09.2021				
70	304			20.09.2021				
71	305							
72	306							
73	307							
74	308							
75	309							
76	310							
77	311							
78	312							
79	313							
80	314							
81	315							
82	316							
83	317							
84	318							
85	319							
86	320			20.09.2021				
87	321			20.09.2021				
88	322			20.09.2021				
89	401							
90	402							
91	403							
92	404							
93	405							
94	406							
95	407							
96	408							
97	409							
98	410							
99	411							
100	412							
101	413							
102	414							
103	415							
104	416							
105	417							
106	418							
107	419							
108	420							
109	421							
110	422							
111	501							
112	502							
113	503							
114	504							
115	505							
116	506							
117	507							
118	508							
119	509							
120	510							
121	511							
122	512							
123	513							
124	514							
125	515							
126	516							
127	517							
128	518							
129	519							
130	520							
131	521							
132	522							

Marky