

Anx - A - Attendance details

Measure - A - Send Weekly					
eta b- of labour charges					
me of contractor:		Vasanthi constructions			
Company name:		Kadakia and modi housing			
Project name:		Bloomdale			
Date:		05-11-2021			
Period		From:	28-10-2021	To:	03-11-20

Sl. No.	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason	-	700.00	-
2	Civil work	Male helper	-	550.00	-
3	Civil work	Female helper	-	450.00	-
4	RCC work	Mason	-	550.00	-
5	RCC work	Male helper	-	400.00	-
6	RCC work	Female helper	-	-	-
7	Earth work	Mason	-	-	-
8	Earth work	Male helper	-	450.00	-
9	Earth work	Female helper	-	400.00	-
10	Electrician	Mason	-	550.00	-
11	Electrician	Male helper	-	400.00	-
12					
13					#VALUE!
14					
15					
16					
17					
18					
19					
20					
Total					#VALUE!
Payment approved by MD:					
Signed by:		MDs approval			

Certified by:

C. Hamme

Project Manager/Engg.
KADAKIA & MODI HOUSING

hire charges

W-3 - Send Weekly

Time of contractor: Vasanthi constructions

Company name: Kadakia and modi housing

Project name: Bloomdale

Date: 05-11-2021

Period: From: 28-10-2021 To: 03-11-2021

Sl. No.	Equipment Type	Quantity	Rate	Units	Amount
1	job	-	900.00	hrs	-
2	tractor	-	1,800.00	days	-
3		-	300.00	nos	-
4		-	400.00	nos	-
5		-	500.00	nos	-
6		-	600.00	nos	-
7		-	700.00	nos	-
8		-	800.00	nos	-
9		-	900.00	nos	-
10		-	1,000.00	nos	-
11		-	1,100.00	nos	-
12		-	1,200.00	nos	-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-

total

sent approved by MD:

			MDs approved
#VALUE!			

Certified by:

C. Sharma

Project Manager/Engg.

KADAKIA & MODI HOUSING

Amount received
Details of
Name of
Company
Project no.
Date:
Period

Material received
Kadaka
Modi housing
bloom
03-11-2021
From: 28-10-2021 To: 03-11-2021

Sl. No.	Material type	Received date	Inward no.	Quantity	Units	Rate	Amount
1	stone dust	09-12-2020	21232	-	cft	22.50	-
2	Solid Brick (16"X8"X4")	08-10-2021	21442	-	nos	21.00	-
3	Solid Brick (16"X8"X6")	28-11-2020	21154	-	nos	30.00	-
4	Solid Brick (16"X8"X6")	28-11-2020	21155	-	nos	30.00	-
5	0-3mm sand		21416	-	cft	27.24	-
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
Total							-

Certified by:
C. Chandra
Project Manager/Engg.
KADAKIA & MODI HOUSING

Prepared by:
Name
Date

Approved by:
MDs approval

MDs approval	

S No
 1
 2
 3
 4
 5
 6
 7
 8
 9
 10
 11
 12
 13
 14
 15
 16
 17
 18
 19
 20
 21
 22
 23
 24
 25
 26
 27
 28
 29
 30

Date
 05-10-20

Project: To statement for all the villas in the project

S No	Villa no	Type C	SBUA	date	Completion of					Date of
					plinth	RCC	plastering	stage I	stage II	
1	22	Type C	1940	10-Jun-20	23-6-2020	25-Nov-20	2-Apr-21	7-Mar-21		
2	23	Type C	1940	10-Jun-20	23-6-2020	25-Nov-20	9-Apr-21	24-Mar-21		
3	24	Type C	1940	10-Apr-19	25-Jan-19	17-Sep-19	22-Jan-20	29-Feb-20		
4	25	Type C	1940	21-Mar-19	3-May-19	20-Aug-19	26-Dec-19	24-Sep-21		

Certified by:

 Project Manager/Engg.
 KADAKIA & MODI HOUSING

Completion of
 Work and Completion of
 physical process

Completion of
 Work and Completion of
 physical process

Completion of
 Work and Completion of
 physical process

Certified by:

 Project Manager/Engg.
 KADAKIA & MODI HOUSING

Certified by:

Project Manager/Engg.
KADAKIA & MODI HOUSING