

Weekly report - Dept, JW, Hire

Firm/Company:		Kadakia & Modi Housing		Site:	Bloomdale		Date:	26-Nov-21	
Prepared by:		Chand Mohammad					Sign:		
		A		B	C	D	E = A+B+C+D F		
	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job work - Rs.	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.	
Sl.No.									
1	3-Jan-19	1-Jan-20	889,299	-	103,245	-	992,544		
2	2-Jan-20	30-Dec-20	913,123	-	104,650	-	1,017,773	-	
3	31-Dec-20	6-Jan-21	20,952	-	-	-	20,952	-	
4	7-Jan-21	13-Jan-21	27,000	-	-	-	27,000	-	
5	14-Jan-21	20-Jan-21	20,000	-	-	-	20,000	-	
6	21-Jan-21	27-Jan-21	21,950	-	-	-	21,950	-	
7	28-Jan-21	3-Feb-21	20,600	1,800	5,040		27,440		
8	4-Feb-21	10-Feb-21	12,800				12,800		
9	11-Feb-21	17-Feb-21	14,750				14,750	-	
10	18-Feb-21	24-Feb-21	17,750				17,750		
11	25-Feb-21	3-Mar-21	17,425		7,000		24,425		
12	4-Mar-21	10-Mar-21	26,000				26,000	-	
13	11-Mar-21	17-Mar-21	34,500		8,200		42,700		
14	18-Mar-21	24-Mar-21	51,575	-	8,200		59,775		
15	25-Mar-21	31-Mar-21	39,550		10,000		49,550		
16	1-Apr-21	7-Apr-21	31,450		8,200		39,650		
17	8-Apr-21	14-Apr-21	39,200				39,200		
18	15-Apr-21	21-Apr-21	23,600				23,600		
19	22-Apr-21	28-Apr-21	16,500				16,500		
20	29-Apr-21	5-May-21	17,600				17,600		
21	6-May-21	12-May-21	14,500				14,500		
22	13-May-21	19-May-21	15,600				15,600		
23	20-May-21	26-Jun-21	13,650				13,650		
24	27-May-21	2-Jun-21	12,300				12,300		
25	3-Jun-21	9-Jun-21	15,825				15,825		
26	10-Jun-21	16-Jun-21	13,400				13,400		
27	17-Jun-21	23-Jun-21	13,650				13,650		
28	24-Jun-21	30-Jun-21	7,900				7,900		
29	1-Jul-21	7-Jul-21	14,975				14,975		
30	8-Jul-21	14-Jul-21	10,100				10,100		
31	15-Jul-21	21-Jul-21	16,000				16,000		
32	22-Jul-21	28-Jul-21	25,000				25,000		
33	29-Jul-21	4-Aug-21	72,050				72,050		
34	5-Aug-21	11-Aug-21	22,600				22,600		
35	12-Aug-21	18-Aug-21	28,550				28,550		
36	19-Aug-21	25-Aug-21	31,650				31,650		
37	26-Aug-21	1-Sep-21	25,700	10,000			35,700		
38	2-Sep-21	8-Sep-21	16,850	10,000			26,850		
39	9-Sep-21	15-Sep-21	26,500				26,500		
40	16-Sep-21	22-Sep-21	29,300	10,000			39,300		
41	23-Sep-21	29-Sep-21	21,000				21,000		
42	30-Sep-21	6-Oct-21	12,550				12,550		
43	7-Oct-21	13-Oct-21	10,050				10,050		
44	24-Oct-21	20-Oct-21	22,800	1,800			24,600		
45	21-Oct-21	27-Oct-21	20,550				20,550		
46	28-Oct-21	3-Nov-21	15,150				15,150		
47	4-Nov-21	10-Nov-21	21,900				21,900		
48	11-Nov-21	17-Nov-21	20,550				20,550		
49	18-Nov-21	24-Nov-21	26,000				26,000		
50									
51									
52									
Total:			2,852,274	33,600	254,535	-	3,140,409		

Certified by:

Chand Mohammad

Project Manager/Engg.

KADAKIA & MODI HOUSING