

Anx - A - Attendance details

Annexure - A - Send Weekly Details of labour charges					
Name of contractor:		Vasanthi constructions			
Company name:		Kadokia and modi housing			
Project name:		Bloomdale			
Date:		18-11-2021			
Period		From:	11-11-2021	To:	17-11-2021
Sl. No.	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason	-	700.00	-
2	Civil work	Male helper	-	550.00	-
3	Civil work	Female helper	-	450.00	-
4	RCC work	Mason	-	550.00	-
5	RCC work	Male helper	-	400.00	-
6	RCC work	Female helper	-	-	-
7	Earth work	Mason	-	-	-
8	Earth work	Male helper	-	450.00	-
9	Earth work	Female helper	-	400.00	-
10	Electrician	Mason	-	550.00	-
11	Electrician	Male helper	-	400.00	-
12					-
13					#VALUE!
14					-
15					-
16					-
17					-
18					-
19					-
20					-
Total					#VALUE!
Payment approved by MD:					
Prepared by:					
Name		MDs approval			
Date					

Certified by:

C. @hamma

Project Manager/Engg.

KADAKIA & MODI HOUSING

hire charges

Annexure - B - Send Weekly					
Details of hire charges					
Name of contractor:		Vasanthi constructions			
Company name:		Kadokia and modi housing			
Project name:		Bloomdale			
Date:		18-11-2021			
Period		From:	11-11-2021	To:	17-11-2021
Sl. No.	Equipment Type	Quantity	Rate	Units	Amount
1	jcb	-	900.00	hrs	-
2	tractor	-	1,800.00	days	-
3		-	300.00	nos	-
4		-	400.00	nos	-
5		-	500.00	nos	-
6		-	600.00	nos	-
7		-	700.00	nos	-
8		-	800.00	nos	-
9		-	900.00	nos	-
10		-	1,000.00	nos	-
11		-	1,100.00	nos	-
12		-	1,200.00	nos	-
13		-			-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-
Total					-
Payment approved by MD:					
Prepared by:		MDs approval			
Name					
Date	#VALUE!				

Certified by:

(Signature)

Project Manager/Engg.

KADAKIA & MODI HOUSING

Anx - C - Material received

Annexure - C - send weekly						
Details of material received						
Name of contractor: vasathi constructions						
Company name: Kadakia and modi housing						
Project name: bloomdale						
Date: 18-11-2021						
Period From: 11-11-2021 To: 17-11-2021						
Sl. No.	Material type	Received date	Inward no.	Quantity	Units	Rate
1	stone dust	09-12-2020	21232	-	cft	22.50
2	Solid Brick (16"X8"X4")	08-10-2021	21442	-	nos	21.00
3	Solid Brick (16"X8"X6")	28-11-2020	21154	-	nos	30.00
4	Solid Brick (16"X8"X6")	28-11-2020	21155	-	nos	30.00
5	0-3mm sand		21416	-	cft	27.24
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
Total						-
Payment approved by MD:						
Prepared by:						
Name		Approved by:		MDs approval		
Date						

Certified by:

(Signature)

Project Manager/Engg.
KADAKIA & MODI HOUSING

Annexure - D - send weekly
Mile stone report for CR-

Company name:
Kadakia and modi housing
bloomdale

Date:
18-11-2021

Note: Prepare the statement for all the villas in the project.

S No	Villa no-	Type (2, 3, 4BHK)	SBUA	Work start date	Completion of				Completion of				Date of possession
					plinth	RCC	plastering	stage I	stage II	stage III	stage IV		
1	22	Type C	1940	10-Jun-20	23-6-2020	25-Nov-20	2-Apr-21	7-Mar-21					
2	23	Type C	1940	10-Jun-20	23-6-2020	25-Nov-20	9-Apr-21	24-Mar-21					
3	24	Type C	1940	10-Apr-19	25-Jan-19	17-Sep-19	22-Jan-20	29-Feb-20					
4	25	Type C	1940	21-Mar-19	3-May-19	20-Aug-19	26-Dec-19	24-Sep-21					
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													

Certified by:



Project Manager/Engg.
KADAKIA & MODI HOUSING

Certified by:



Project Manager/Engg.
KADAKIA & MODI HOUSING

Anx - D - Milestone report

S No	Villa no-	Type (2, 3, 4BHK)	SBUA	Work start date	Completion of plinth	Completion of RCC	Completion of brickwork and plastering	Completion of stage I	Completion of stage II	Completion of stage III	Completion of stage IV	Date of physical possession
30												
31												
32												
33												
34												
35												
36												
37												
38												
39												
40												
41												
42												
43												
44												
45												
46												
47												
48												
49												
50												
51												
52												
53												
54												
55												
56												
57												
58												
59												
60												
61												
62												
63												
64												

Certified by:

C. Chandra

Project Manager/Engg.
KADAKIA & MODI HOUSING

Anx - D - Milestone report

S No	Villa no-	Type (2, 3, 4BHK)	SBUA	Work start date	Completion of plinth	Completion of RCC	Completion of brickwork and plastering	Completion of stage I	Completion of stage II	Completion of stage III	Completion of stage IV	Date of physical possession
65												
66												
67												
68												
69												

Certified by:

Project Manager/Engg.
KADAKIA & MODI HOUSING