

Plans Report

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3230	2727-Terrace floor plan-Rain water pipe take pipe location	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	04 Oct 2021	04 Oct 2021	Approved	2727-Terrace floor plan-Rain water pipe take pipe location	pdf_615ad18a82ad8.pdf	autocad_615ad191b3f26.dwg	jpeg_615ad193987b1.jpg	04 Oct 2021
3240	ATRIUM- LOWER BASEMENT LAYOUT	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	04 Oct 2021	04 Oct 2021	Approved	ATRIUM- LOWER BASEMENT LAYOUT	pdf_615bec935d038.pdf	autocad_615bec9f32bbf.dwg	jpeg_615beca129c33.jpg	05 Oct 2021
3241	ATRIUM- GROUND FLOOR LAYOUT	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	04 Oct 2021	04 Oct 2021	Approved	ATRIUM- GROUND FLOOR LAYOUT	pdf_615bef04b4f78.pdf	autocad_615bef0b7abc7.dwg	jpeg_615bef0d6fbd1.jpg	05 Oct 2021
3242	ATRIUM- FIRST FLOOR LAYOUT	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	04 Oct 2021	04 Oct 2021	Approved	ATRIUM- FIRST FLOOR LAYOUT	pdf_615bf0c68a5d4.pdf	autocad_615bf0caf41c7.dwg	jpeg_615bf0ccc60ee.jpg	05 Oct 2021
3243	ATRIUM- FRONT ELEVATION	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	04 Oct 2021	04 Oct 2021	Approved	ATRIUM- FRONT ELEVATION	pdf_615bf0a6bbe193.pdf	autocad_615bf0a72cd76d.dwg	jpeg_615bf0a74cc263.jpg	05 Oct 2021
3244	ATRIUM- SECTION	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Elevation & Sectional details	04 Oct 2021	04 Oct 2021	Approved	ATRIUM- SECTION	pdf_615bf0b2548753.pdf	autocad_615bf0b28ca84b.dwg	jpeg_615bf0b2aa7242.jpg	05 Oct 2021
3245	ATRIUM- ROOF PLAN- SECOND FLOOR LEVEL	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	04 Oct 2021	04 Oct 2021	Approved	ATRIUM- ROOF PLAN- SECOND FLOOR LEVEL	pdf_615bf0ef10cf0.pdf	autocad_615bf0f384916.dwg	jpeg_615bf0f580ca9.jpg	05 Oct 2021

APPROVED BY

17 JAN 2022

V. Hameen RAO
PROJECT MANAGER
G.V.R.C.

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3258	4545-staircase-01	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	06Oct 2021	06Oct 2021	Approved	4545-staircase-01	pdf_615d5206c0fb6.pdf	autocad_615d520c54322.dwg		06 Oct 2021
3259	4545-staircase-02	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	06 Oct 2021	06 Oct 2021	Approved	4545-staircase-02	pdf_615d5237b82a8.pdf	autocad_615d523f69c3e.dwg		06 Oct 2021
3260	4545-staircase-03	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	06 Oct 2021	06 Oct 2021	Approved	4545-staircase-03	pdf_615d53943bd54.pdf	autocad_615d539b7ebaf.dwg		06 Oct 2021
3261	Single line diagram for min PDB(SS)	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Oct 2021	06 Oct 2021	Draft	Single line diagram for min PDB(SS)	pdf_615d58f7e656a.pdf			06 Oct 2021
3262	509008314-2 SLD RW SW MCC	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Oct 2021	06 Oct 2021	Approved	509008314-2 SLD RW SW MCC	pdf_615d599db3e83.pdf			06 Oct 2021
3263	509008304-4 SLD Main PCC-1	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Oct 2021	06 Oct 2021	Draft	509008304-4 SLD Main PCC-1	pdf_615d5a1b32ae7.pdf			06 Oct 2021
3264	509008304-5 SLD Main Pec-1	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Oct 2021	06 Oct 2021	Draft	509008304-5 SLD Main Pec-1	pdf_615d5a6deac80.pdf			06 Oct 2021
3265	509008301-3 KEY SLD	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Oct 2021	06 Oct 2021	Draft	509008301-3 KEY SLD	pdf_615d5aa1eeb5f.pdf			06 Oct 2021

APPROVED BY

17 JAN 2022

V. Hamesh Reddy
PROJECT MANAGER

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3272	509018304-5 SLD UMCC-1 (2727)	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Miscplan	06Oct 2021	06Oct 2021	Approved	509018304-5 SLD UMCC-1 (2727)	pdf_615d9076833a0.pdf		jpeg_615ec845a1641.jpg	06 Oct 2021
3273	509018301-5 SLD Sub PCC- 1A	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Oct 2021	06 Oct 2021	Approved	509018301-5 SLD Sub PCC- 1A	pdf_615d90f4f1c45.pdf			06 Oct 2021
3274	509018302-4 SLD Sub PCC- 1B	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Oct 2021	06 Oct 2021	Approved	509018302-4 SLD Sub PCC- 1B	pdf_615d9157ecc11.pdf		jpeg_615ee16614989.jpg	06 Oct 2021
3277	ETP STRL DETAILS	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	RCC plans	07 Oct 2021	07 Oct 2021	Approved	ETP STRL DETAILS	pdf_615cd084b02a4.pdf	autocad_615cd08d72ac0.dwg		07 Oct 2021
3296	ETP DETAILS	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	19 Aug 2021	19 Aug 2021	Approved	ETP DETAILS	pdf_616586178f597.pdf	autocad_6165861aef83f.dwg		12 Oct 2021
3297	STP DETAILS	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	19 Aug 2021	19 Aug 2021	Approved	STP DETAILS	pdf_616586ad35f94.pdf	autocad_616586b15c559.dwg		12 Oct 2021
3298	ETP & STP ON LAYOUT	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	19 Aug 2021	19 Aug 2021	Approved	ETP & STP ON LAYOUT	pdf_6165871b7f65c.pdf	autocad_61658723679d4.dwg		12 Oct 2021
3299	ETP&STP MARKING PLAN	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	28 May 2021	28 May 2021	Draft	ETP&STP MARKING PLAN	pdf_616588dd9f95f.pdf			12 Oct 2021

APPROVED BY

17 JAN 2022

V. Hamesh Reddy
PROJECT MANAGER
G.V.R.C.

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3318	DG SET & BUSDUCT ARRANGEMENT PLAN.	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Miscplan	18Oct 2021	18Oct 2021	Approved	DG SET & BUSDUCT ARRANGEMENT PLAN-18-10-2021.	pdf_616d2b5f33ce2.pdf	autocad_616d2b633a51c.dwg	jpeg_616d2b64d0309.jpg	18 Oct 2021
3320	ETP RE-ARRANGED PLAN-BLOW UP	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	19 Oct 2021	19 Oct 2021	Approved	ETP RE-ARRANGED PLAN-BLOW UP	pdf_616e9806b1674.pdf	autocad_616e980b93558.dwg	jpeg_616e980d4f078.jpg	19 Oct 2021
3321	ETP RE ARRANGED PLAN	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	19 Oct 2021	19 Oct 2021	Approved	ETP RE ARRANGED PLAN	pdf_616e99aabc22a.pdf	autocad_616e99adb438d.dwg	jpeg_616e99a84feb.jpg	19 Oct 2021
3322	STP BLOWUP DETAILS	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	19 Oct 2021	19 Oct 2021	Approved	STP BLOWUP DETAILS	pdf_616e9b4817805.pdf	autocad_616e9b4ca2dd5.dwg	jpeg_616e9b4c36805.jpg	19 Oct 2021
3323	STP STRL DETAILS	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	RCC plans	18 Oct 2021	18 Oct 2021	Approved	STP STRL DETAILS	pdf_616e9d70b9d7b.pdf	autocad_616e9d7357f0.dwg	jpeg_616e9d78c468f.jpg	19 Oct 2021
3324	2727-PANEL ROOM & BUSDUCT	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	19 Oct 2021	19 Oct 2021	Approved	2727-PANEL ROOM & BUSDUCT	pdf_616ea8dac01e8.pdf	autocad_616ea8c342391.dwg	jpeg_616ea8c50da75.jpg	19 Oct 2021
3327	SYNGENE-GROUND FLOOR CHEMICAL STORE-CONCEPT PLAN	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	20 Oct 2021	20 Oct 2021	Approved	SYNGENE-GROUND FLOOR CHEMICAL STORE-CONCEPT PLAN-FOR CIVIL WORK	pdf_616ef862d4a.pdf		jpeg_616ef8b3e7909.jpg	20 Oct 2021

APPROVED BY

17 JAN 2022

V. Hamesh Rao
PROJECT MANAGER
G.V.R.C.

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3328	SYNGENE- GROUND FLOOR CHEMICAL STORE- CONCEPT PLAN	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Miscplan	20Oct 2021	20Oct 2021	Approved	SYNGENE- GROUND FLOOR CHEMICAL STORE- CONCEPT PLAN-FOR CIVIL WORK	pdf_616f6fb90fe39.pdf		jpeg_616f6fb90fe39.jpg	20 Oct 2021
3329	SYNGENE- FIRST FLOOR CHEMICAL STORE- CONCEPT PLAN-FOR CIVIL WORK	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	20 Oct 2021	20 Oct 2021	Approved	SYNGENE- FIRST FLOOR CHEMICAL STORE- CONCEPT PLAN-FOR CIVIL WORK	pdf_616ff06a54f94.pdf		jpeg_616ff06a54f94.jpg	20 Oct 2021
3348	west & North Elevation working	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Elevation & Sectional details	18 Jun 2021	18 Jun 2021	Approved	west & North Elevation working	pdf_61793c32dd46c.pdf	autocad_61793c39cfff12.dwg	jpeg_61793c3b61565.jpg	27 Oct 2021
3353	5600c-Terrace	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	18 Jun 2021	18 Jun 2021	Approved	5600c-Terrace	pdf_6179429dc973.pdf	autocad_617942a961b5.dwg	jpeg_617942a961b5.jpg	27 Oct 2021
3354	5600C- SECTION DETAILS OF LIFT (CHEMICAL BLOCK)	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	RCC plans	19 Oct 2021	21 Dec 2020	Approved	5600C- SECTION DETAILS OF LIFT (CHEMICAL BLOCK)	pdf_6179454db4612.pdf	autocad_61794559506c5.dwg	jpeg_6179455b43c51.jpg	27 Oct 2021



Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3361	30M- HIGH TOWER DG SSETEXHAUST PIPE SUPPORTING TOWER STRUCTURE PLAN-01	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Miscplan	29Oct 2021	29Oct 2021	Approved	30M- HIGH TOWER DG SSETEXHAUST PIPE SUPPORTING TOWER STRUCTURE PLAN-01	pdf_617bc2a13ecd.pdf	autocad_617bc2a8ede55.dwg	jpeg_617bc2aab099c.jpg	29 Oct 2021
3362	30M- HIGH TOWER DG SSET EXHAUST PIPE SUPPORTING TOWER STRUCTURE PLAN-02	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	29 Oct 2021	29 Oct 2021	Approved	30M- HIGH TOWER DG SSET EXHAUST PIPE SUPPORTING TOWER STRUCTURE PLAN-02	pdf_617bc2fc3ad8c.pdf	autocad_617bc300879b0.dwg	jpeg_617bc30222e85.jpg	29 Oct 2021
3363	Atrium-Revised Columns & Footing details	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	RCC plans	29 Oct 2021	29 Oct 2021	Approved	Atrium-Revised Columns & Footing details	pdf_617bce655b98b.pdf	autocad_617bce68d4f71.dwg	jpeg_617bce6c09439.jpg	29 Oct 2021
3364	Atrium-Revised Columns & Footing details - shoe footing details	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	RCC plans	29 Oct 2021	29 Oct 2021	Approved	Atrium-Revised Columns & Footing details - shoe footing details	pdf_617bcedd28deb.pdf	autocad_617bce0640ba.dwg	jpeg_617bcece292ea6.jpg	29 Oct 2021
3374	30 KL HSD Details	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	01 Nov 2021	01 Nov 2021	Approved	30 KL HSD Details	pdf_61774c5c8150.pdf		jpeg_61778a9fc4b19.jpg	01 Nov 2021
3376	2727-Terrace panel steel strl details	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	23 Oct 2021	23 Oct 2021	Approved	2727-Terrace panel steel strl details	pdf_61779711f1fa1.pdf	autocad_6177972391872.dwg	jpeg_6177972533e2c.jpg	01 Nov 2021

APPROVED BY

17 JAN 2022

V. Ramesh RAO
PROJECT MANAGER
G.V.R.C.

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3378	ETP RERRANGED PLAN WITH PATHWAY	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Miscplan	01 Nov 2021	01 Nov 2021	Approved	ETP RERRANGED PLAN WITH PATHWAY	pdf_6180d5bb6b6ca.pdf	autocad_6180d5c3c00a.dwg	jpeg_6180d5c4caab.jpg	02 Nov 2021
3379	Atrium 1st slab (Basement-2)	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	RCC plans	30 Oct 2021	30 Oct 2021	Approved	Atrium 1st slab (Basement-2)	pdf_6180d94c82c6c.pdf	autocad_6180d95404193.dwg	jpeg_6180d95621600.jpg	02 Nov 2021
3380	Atrium 1st slab Beam details -1 (Basement-2)	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	RCC plans	30 Oct 2021	30 Oct 2021	Approved	Atrium 1st slab Beam details -1 (Basement-2)	pdf_6180da7c173ca.pdf	autocad_6180da8089188.dwg	jpeg_6180da82a3bc1.jpg	02 Nov 2021
3381	Atrium 1st slab Beam details -2 (Basement-2)	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	RCC plans	30 Oct 2021	30 Oct 2021	Approved	Atrium 1st slab Beam details -2 (Basement-2)	pdf_6180db8f47720.pdf	autocad_6180db938f364.dwg	jpeg_6180db95a7a0c.jpg	02 Nov 2021
3394	RCC DETAILS FOR 30M HIGH TOWER DG SET EXHAUST PIPE SUPPORTING	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Survey Plans	03 Nov 2021	03 Nov 2021	Approved	RCC DETAILS FOR 30M HIGH TOWER DG SET EXHAUST PIPE SUPPORTING	pdf_6182186dd641d.pdf	autocad_6182187584547.dwg	jpeg_61822c88786ba.jpg	03 Nov 2021
3395	Hydrogenation block-staircase with dimensions	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	03 Nov 2021	03 Nov 2021	Approved	Hydrogenation block-staircase with dimensions	pdf_61821d9d15b9.pdf			03 Nov 2021
3405	ROAD LEVELS PLAN	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Site Marking & Levels plan	05 Nov 2021	05 Nov 2021	Approved	ROAD LEVELS PLAN	pdf_6184f4b0815fa.pdf	autocad_6184f4c24971d.dwg		05 Nov 2021

APPROVED BY

17 JAN 2022

V. Kamesh NAGGY
PROJECT MANAGER
G.V.R.C.


Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3406	Fire Fighting Pump Plan	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Miscplan	03Nov 2021	03 Nov 2021	Approved	Fire Fighting Pump Plan	pdf_6184fe89c9412.pdf	autocad_61dc8d44d66ff.dwg	jpeg_6184fec02b163.jpg	05 Nov 2021
3407	Yard hydrant layout 1 of 3	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	03 Nov 2021	03 Nov 2021	Approved	Yard hydrant layout	pdf_6184fe3be9f2d.pdf		jpeg_6184fe40abf49.jpg	05 Nov 2021
3423	SPRINKLE IN UPPER BASEMENT OF 2727	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	08 Nov 2021	08 Nov 2021	Approved	SPRINKLE IN UPPER BASEMENT OF 2727	pdf_618a572c3c5c545.pdf	autocad_618a5730274cfd.dwg	jpeg_618a5731cbcb9.jpg	09 Nov 2021
3424	2727-OPENING DETAILS	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	RCC plans	08 Nov 2021	08 Nov 2021	Draft	2727-OPENING DETAILS	pdf_618a57fe63a81.pdf	autocad_618a58078adcd0.dwg	jpeg_618a58098c83c.jpg	09 Nov 2021
3425	KEY SLD	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	08 Nov 2021	08 Nov 2021	Approved	KEY SLD	pdf_618a58d8cbc14.pdf	autocad_618a58dc54c19.dwg	jpeg_618a58dc2c6af.jpg	09 Nov 2021
3426	SLD Sub PCC-1A	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	08 Nov 2021	08 Nov 2021	Approved	SLD Sub PCC-1A	pdf_618a5b63b82ec.pdf	autocad_618a5b69ab063.dwg	jpeg_618a5b6b81099.jpg	09 Nov 2021
3427	2727-SLD Sub PCC-1B	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	08 Nov 2021	08 Nov 2021	Approved	2727-SLD Sub PCC-1B	pdf_618a5bf87cc49.pdf	autocad_618a5bf60622d.dwg	jpeg_618a5bf8d4c3f.jpg	09 Nov 2021
3428	2727-SLD Sub PCC-1C&1D	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	08 Nov 2021	08 Nov 2021	Approved	2727-SLD Sub PCC-1C&1D	pdf_618a5cdac240d.pdf	autocad_618a5cc25f60d.dwg	jpeg_618a5cc3ef8d5.jpg	09 Nov 2021

APPROVED BY

17 JAN 2022

V. Hameesh NAGGY
PROJECT MANAGER
G.V.R.C.

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3429	2000A BBT ROUTING LAYOUT- RISING MAIN - PLAN	Innopolis	Innopolis	Sy No 31 & 32, Murahairpally Village	Miscplan	08 Nov 2021	08 Nov 2021	Approved	2000A BBT ROUTING LAYOUT- RISING MAIN - PLAN	pdf_618a5f705832c.pdf		jpeg_618a5f794c010.jpg	09 Nov 2021
3430	2000A BBT ROUTING LAYOUT- RISING MAIN - SECTION	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	08 Nov 2021	08 Nov 2021	Approved	2000A BBT ROUTING LAYOUT- RISING MAIN - PLAN	pdf_618a5ffa818f3.pdf		jpeg_618a600410fb8.jpg	09 Nov 2021
3431	2000A BBT Routing rising Main plan	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	08 Nov 2021	08 Nov 2021	Approved	2000A BBT Routing rising Main plan	pdf_618b62b4323c4.pdf		jpeg_618b62bce1cc30.jpg	10 Nov 2021
3432	TR & DG SET 4000A BUSDUCT - PLAN	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	08 Nov 2021	08 Nov 2021	Approved	TR & DG SET 4000A BUSDUCT - PLAN	pdf_618b6d69cc027.pdf		jpeg_618b6d6c1d0b0.jpg	10 Nov 2021
3433	TR & DG SET 4000A BUSDUCT - SECTIONS	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	08 Nov 2021	08 Nov 2021	Approved	TR & DG SET 4000A BUSDUCT - SECTIONS	pdf_618b6d4b472e9.pdf		jpeg_618b6d4e1accf1.jpg	10 Nov 2021
3434	CABLE VAULT CONNECTION TO 5600E	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	11 Nov 2021	11 Nov 2021	Draft	GVRC-CABLE VAULT CONNECTION TO 5600E	pdf_618ccd978a01d.pdf	autocad_618ccd9d25066.dwg	jpeg_618ccd9c1208b.jpg	11 Nov 2021
3435	Terrace floor- HSE-Sprinkler layouts of common areas	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	10 Nov 2021	10 Nov 2021	Approved	Terrace floor- HSE-Sprinkler layouts of common areas	pdf_618cd39c40f66.pdf	autocad_618cd39c2bcb.dwg	jpeg_618cd39c1d050.jpg	11 Nov 2021



Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3436	Third floor-HSE-Sprinkler layouts of common areas	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Miscplan	10 Nov 2021	10 Nov 2021	Approved	Third floor-HSE-Sprinkler layouts of common areas	pdf_618cd40b2ccd7.pdf	autocad_618cd40f4e038.dwg	jpeg_618cd4114cd9b.jpg	11 Nov 2021
3437	Second floor-HSE-Sprinkler layouts of common areas	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	10 Nov 2021	10 Nov 2021	Approved	Second floor-HSE-Sprinkler layouts of common areas	pdf_618cd459a98c0.pdf	autocad_618cd460a9b6.dwg	jpeg_618cd4627c295.jpg	11 Nov 2021
3438	First floor-HSE-Sprinkler layouts of common areas	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	10 Nov 2021	10 Nov 2021	Approved	First floor-HSE-Sprinkler layouts of common areas	pdf_618cd4d939c19.pdf	autocad_618cd4e0b50dc.dwg	jpeg_618cd4e2b805c.jpg	11 Nov 2021
3441	Cable Vault connection to 5600E Building	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	15 Nov 2021	15 Nov 2021	Approved	Cable Vault connection to 5600E Building	pdf_6193675735507.pdf	autocad_6193675f8b96c.dwg	jpeg_619367616fb19.jpg	16 Nov 2021
3442	DG STACK Schematic plan	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	15 Nov 2021	15 Nov 2021	Approved	DG STACK Schematic plan	pdf_61936af271b24.pdf	autocad_61936afa35371.dwg	jpeg_61936b003d1c9.jpg	16 Nov 2021
3451	2727-2000A BBT ROUTING LAYOUT RISING MAIN-PLAN	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	17 Nov 2021	17 Nov 2021	Approved	2727-2000A BBT ROUTING LAYOUT RISING MAIN-PLAN	pdf_61974c779074c.pdf	autocad_61974c7acd48b.dwg	jpeg_61974c7c3a36c.jpg	19 Nov 2021
3452	2727-2000A BBT ROUTING LAYOUT RISING MAIN-SECTION-DD	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	17 Nov 2021	17 Nov 2021	Approved	2727-2000A BBT ROUTING LAYOUT RISING MAIN-SECTION-DD	pdf_61974ce820c02.pdf	autocad_61974ce3e4c4.dwg	jpeg_61974ceda73d1.jpg	19 Nov 2021

APPROVED BY

17 JAN 2022

V. Hamesh nagay
PROJECT MANAGER
G.V.R.C.

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3453	4000A-DG SET & BUSDUCT ARRANGEMENT PLAN	Innapolis	Innapolis	Sy No 230 to 243, Turkapally Village	Miscplan	17 Nov 2021	17 Nov 2021	Approved	4000A-DG SET & BUSDUCT ARRANGEMENT PLAN	pdf_61974f609b5dc.pdf	autocad_61974f684f7a6.dwg	jpeg_61974f69a4072.jpg	19 Nov 2021
3454	4000A-DG SET & BUSDUCT ARRANGEMENT PLAN 12-11-2021- SECTIONS	Innapolis	Innapolis	Sy No 230 to 243, Turkapally Village	Misc plan	17 Nov 2021	17 Nov 2021	Approved	4000A-DG SET & BUSDUCT ARRANGEMENT PLAN 12-11-2021- SECTIONS	pdf_61974fddbb011.pdf	autocad_61974f655602f.dwg	jpeg_61974f6cc9c9a.jpg	19 Nov 2021
3457	Innapolis_Ext-Feast side	Innapolis	Innapolis	Sy No 230 to 243, Turkapally Village	Elevation & Sectional details	23 Nov 2021	23 Nov 2021	Draft	Innapolis_Ext-Feast side			jpeg_619c9c0d93586.jpg	23 Nov 2021
3458	Innapolis_Ext-Entrance	Innapolis	Innapolis	Sy No 230 to 243, Turkapally Village	Elevation & Sectional details	23 Nov 2021	23 Nov 2021	Draft	Innapolis_Ext-Entrance			jpeg_619c793f0c82.jpg	23 Nov 2021
3459	Innapolis_Ext-Looking at Atrium	Innapolis	Innapolis	Sy No 230 to 243, Turkapally Village	Elevation & Sectional details	23 Nov 2021	23 Nov 2021	Draft	Innapolis_Ext-Looking at Atrium			jpeg_619c8f5d6232.jpg	23 Nov 2021
3460	Innapolis_Ext-4545	Innapolis	Innapolis	Sy No 230 to 243, Turkapally Village	Elevation & Sectional details	23 Nov 2021	23 Nov 2021	Draft	Innapolis_Ext-4545			jpeg_619c9f321a17.jpg	23 Nov 2021
3461	2727-Revised North Exist Lobby-plan	Innapolis	Innapolis	Sy No 230 to 243, Turkapally Village	Working plans	11 Oct 2021	11 Oct 2021	Approved	2727-Revised North Exist Lobby-plan	pdf_619deb10b284.pdf	autocad_6194eb16ca0f8.dwg	jpeg_619deb18c9c76.jpg	24 Nov 2021

APPROVED BY

17 JAN 2022

V. HAMEESH REDDY
PROJECT MANAGER
G.V.R.C.

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3469	Terrace floor rain watersloping of 5600E	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	24Nov 2021	24 Nov 2021	Approved	Terrace floor rain watersloping of 5600E	pdf_619e1bc26c607.pdf	autocad_619e1bc995c9c.dwg	jpeg_619e1bca11b76.jpg	24 Nov 2021
3470	Terrace floor rain water sloping of 5600C	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	24 Nov 2021	24 Nov 2021	Approved	Terrace floor rain water sloping of 5600C	pdf_619e1c7fa58b9.pdf	autocad_619e1c8715a63.dwg	jpeg_619e1c8a48425.jpg	24 Nov 2021
3497	Water supply schematic plan- 2727 OHT & sumps Schematic plan	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Dec 2021	06 Dec 2021	Approved	Water supply schematic plan- 2727 OHT & sumps Schematic plan	pdf_61ad5fc629cd.pdf	autocad_61ad606bd59f.dwg	jpeg_61ad6089b607.jpg	06 Dec 2021
3502	2727-Rear Facade.	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Elevation & Sectional details	08 Dec 2021	08 Dec 2021	Approved	2727-Rear Facade.	pdf_61b49612137bf.pdf	autocad_61b496192691c.dwg	jpeg_61b4961b8859e.jpg	11 Dec 2021
3503	5600C-CHEMICAL STORE STAIRCASE-SCHEMATIC SECTION-S1	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	07 Dec 2021	07 Dec 2021	Approved	5600C-CHEMICAL STORE STAIRCASE-SCHEMATIC SECTION	pdf_61b497accf10d.pdf	autocad_61b497b3a88f8.dwg	jpeg_61b497b564b58.jpg	11 Dec 2021
3504	5600C-CHEMICAL STORE STAIRCASE ON FLOOR PLAN	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	07 Dec 2021	07 Dec 2021	Approved	5600C-CHEMICAL STORE STAIRCASE ON FLOOR PLAN	pdf_61b498085195f.pdf	autocad_61b4980fc99a9.dwg	jpeg_61b498119bcefId.jpg	11 Dec 2021
3515	Fire Pump General Arrangement Drawing page no 4 of 16	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Dec 2021	06 Dec 2021	Approved	Fire Pump General Arrangement Drawing page no 4 of 16	pdf_61b79be5eeeb.pdf		jpeg_61b79c384412.jpg	15 Dec 2021

17 JAN 2022
APPROVED BY
V. Ramesh NAGAY
PROJECT MANAGER
G.V.R.C.

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3516	Fire Pump General Arrangement Drawing pageno 5 of 16	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Miscplan	06Dec 2021	06 Dec 2021	Approved	Fire Pump General Arrangement Drawing pageno 5 of 16	pdf_61b97a1baa503.pdf		jpeg_61b97a2451406.jpg	15 Dec 2021
3517	Fire Pump General Arrangement Drawing page no 8 of 16	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Dec 2021	06 Dec 2021	Approved	Fire Pump General Arrangement Drawing page no 8 of 16	pdf_61b97b61a3791.pdf		jpeg_61b97b64c15fa.jpg	15 Dec 2021
3518	Fire Pump General Arrangement Drawing page no 8 of 16	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Dec 2021	06 Dec 2021	Approved	Fire Pump General Arrangement Drawing page no 8 of 16	pdf_61b97c8467691.pdf		jpeg_61b97c8bb2dc9.jpg	15 Dec 2021
3519	Fire Pump General Arrangement Drawing page no 12 of 16	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Dec 2021	06 Dec 2021	Approved	Fire Pump General Arrangement Drawing page no 12 of 16	pdf_61b97ccc39359.pdf		jpeg_61b97cd2449c2.jpg	15 Dec 2021
3520	Fire Pump General Arrangement Drawing page no 15 of 16	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	06 Dec 2021	06 Dec 2021	Approved	Fire Pump General Arrangement Drawing page no 15 of 16	pdf_61b97d06b4605.pdf		jpeg_61b97d099bf4c.jpg	15 Dec 2021
3527	CEIG- Provisional approval- Electrical Drawing-Site &Physical Layout	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Sanction Plan	16 Dec 2021	16 Dec 2021	Approved	CEIG- Provisional approval- Electrical Drawing-Site &Physical Layout	pdf_61badaf8ba2c3.pdf			16 Dec 2021

APPROVED BY

17 JAN 2022

V. RAMESH RAO
PROJECT MANAGER
G.V.R.C.

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3528	CEIG- Provisional approval- Electrical Drawing-Earthpit	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Sanction Plan	16 Dec 2021	16 Dec 2021	Approved	CEIG- Provisional approval- Electrical Drawing-Earthpit	pdf_61badc0ab943a.pdf			16 Dec 2021
3529	CEIG- Provisional approval- Electrical Drawing- 33/0.433kv switch yard	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Sanction Plan	16 Dec 2021	16 Dec 2021	Approved	CEIG- Provisional approval- Electrical Drawing- 33/0.433kv switch yard	pdf_61badc6a2d02c.pdf			16 Dec 2021
3530	CEIG- Provisional approval- Electrical Drawing-single aline diagram	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Sanction Plan	16 Dec 2021	16 Dec 2021	Approved	CEIG- Provisional approval- Electrical Drawing-single aline diagram	pdf_61badc9eb29f.pdf			16 Dec 2021
3531	CEIG- Provisional approval letter	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Sanction Plan	16 Dec 2021	16 Dec 2021	Approved	CEIG- Provisional approval letter	pdf_61badd12f185f.pdf			16 Dec 2021
3532	DG Isolator panel-2727	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc Plan	16 Dec 2021	16 Dec 2021	Approved	DG Isolator panel-2727	pdf_61baea72b916c.pdf			16 Dec 2021
3539	5600C-STEEL STAIRCASE SECTION	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc Plan	17 Dec 2021	17 Dec 2021	Approved	5600C-STEEL STAIRCASE SECTION	pdf_61bd7481e6531.pdf	autocad_61bd748665032.dwg	jpeg_61bd74884da63.jpg	18 Dec 2021
3540	5600C-STEEL STAIRCASE on Floor plan	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc Plan	17 Dec 2021	17 Dec 2021	Approved	5600C-STEEL STAIRCASE on Floor plan	pdf_61bd7de25fc0f.pdf	autocad_61bd7de70cecl.dwg	jpeg_61bd7de8ea611.jpg	18 Dec 2021

APPROVED BY

17 JAN 2022

V. KEMESH REDDY
PROJECT MANAGER
G.V.R.C.

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
3547	ETP/STP-Removable slab	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	RCC plans	18Dec 2021	18 Dec 2021	Approved	ETP/STP-Removable slab	pdf_61cc03fd23d391.pdf	autocad_61cc03fd961854.dwg	jpeg_61cc03fdadab86.jpg	20 Dec 2021
3562	Footpath plan	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Working plans	29 Dec 2021	29 Dec 2021	Approved	Footpath plan	pdf_61cc2dd13fe42.pdf	autocad_61cc2dd683b73.dwg	jpeg_61cc2dd81d175.jpg	29 Dec 2021
3564	Street light & LED Flood Light Marking plan	Innopolis	Innopolis	Sy No 230 to 243, Turkapally Village	Misc plan	28 Dec 2021	28 Dec 2021	Approved	Street light & LED Flood Light Marking plan	pdf_61cd40a2047fa.pdf	autocad_61cd40a9a19be.dwg	jpeg_61cd40ab697ec.jpg	30 Dec 2021

*** The End ***

