

# Anx - D - Milestone report

Mile stone report for CR-

Company name: Villa Orchids

Project name: VOC

Date: 17-01-2022

Note: Prepare the statement for all the villas in the project

| S No | Villa no- | Type (2, 3, 4BHK) | SBU/A | Work start date | Completion of plinth | Completion of RCC | Completion of brickwork and plastering | Completion of stage I | Completion of stage II | Completion of stage III | Completion of stage IV | Date of physical possession |
|------|-----------|-------------------|-------|-----------------|----------------------|-------------------|----------------------------------------|-----------------------|------------------------|-------------------------|------------------------|-----------------------------|
| 1    | 8         | 3 bhk             | 1940  | 16-Jan-18       | 5-Jul-18             | 31-Dec-18         | 4-Jul-19                               | 8-Jul-19              | 10-Sep-19              | 14-Dec-19               | 10-Aug-20              | 28-Sep-20                   |
| 2    | 9         | 3 bhk             | 1940  | 20-Oct-18       | 30-Apr-18            | 15-Oct-18         | 3-Jan-19                               | 2-Apr-19              | 4-Jul-19               | 10-Nov-19               | 20-Aug-20              | 24-Sep-20                   |
| 3    | 10        | 3 bhk             | 1940  | 27-Nov-18       | 4-May-18             | 31-Oct-18         | 25-Jan-19                              | 10-Mar-19             | 10-Aug-19              | 22-Nov-19               | 2-Dec-19               | 11-Dec-19                   |
| 4    | 11        | 3 bhk             | 1940  | 0-Jan-00        | 8-May-18             | 15-Feb-19         | 1-Dec-19                               | 6-Jan-20              | 18-Jan-20              | 27-Jul-20               | 2-Mar-21               | 1-Nov-21                    |
| 5    | 12        | 3 bhk             | 1940  | 9-Jan-18        | 30-Apr-18            | 1-Jun-19          | 26-Jan-20                              | 7-Mar-20              | 22-Jun-20              | 1-Oct-20                |                        |                             |
| 6    | 13        | 3 bhk             | 1940  | 13-Jan-18       | 1-Aug-18             | 14-Jan-19         | 10-Mar-19                              | 5-Jul-19              | 15-Sep-19              | 6-Jan-20                | 14-Mar-20              | 16-Mar-20                   |
| 7    | 14        | 3 bhk             | 1940  | 10-May-18       | 6-Sep-18             | 1-Jun-19          | 25-Nov-19                              | 14-Dec-19             | 26-Jan-20              | 1-Jun-20                | 27-Jul-20              | 4-Aug-20                    |
| 8    | 15        | 3 bhk             | 1940  | 5-Mar-18        | 6-Sep-18             | 1-Jun-19          | 10-Nov-19                              | 14-Dec-19             | 26-Feb-20              | 22-Jun-20               | 27-Jun-20              | 18-Aug-20                   |
| 9    | 16        | 3 bhk             | 1940  | 7-Jan-18        | 7-Jul-18             | 12-Dec-18         | 14-May-19                              | 7-Jul-19              | 15-Sep-19              | 1-Dec-19                | 6-Jan-20               | 20-Feb-20                   |
| 10   | 33        | 3 bhk             | 1940  | 25-Oct-18       | 10-Feb-18            | 5-Dec-18          | 3-Apr-19                               | 15-May-19             | 7-Aug-19               | 15-Sep-19               | 20-Mar-20              | 25-May-20                   |
| 11   | 34        | 3 bhk             | 1940  | 18-Dec-18       | 13-Feb-18            | 8-Nov-18          | 27-Feb-19                              | 3-Apr-19              | 18-May-19              | 15-Sep-19               | 4-Oct-19               | 5-Oct-19                    |
| 12   | 35        | 3 bhk             | 1940  | 20-Nov-17       | 13-Feb-18            | 15-Oct-18         | 15-Feb-19                              | 3-Apr-19              | 19-May-19              | 20-Sep-19               | 15-May-20              | 8-Aug-20                    |
| 13   | 36        | 3 bhk             | 1940  | 20-Nov-17       | 21-Feb-18            | 22-Jun-18         | 4-Feb-19                               | 3-Apr-19              | 20-May-19              | 1-Oct-19                | 8-Jan-20               | 15/08/2020                  |
| 14   | 37        | 3 bhk             | 1,820 | 18-Jul-18       | 10-Dec-18            | 10-Sep-19         | 25-May-20                              | 9-Jun-20              | 4-Mar-20               | 22-Jun-20               | 4-May-21               | 30-Jul-21                   |
| 15   | 42        | 3 bhk             | 1940  | 26-Feb-18       | 27-Sep-18            | 10-Sep-19         | 26-Oct-19                              | 1-Dec-19              | 4-Mar-20               | 22-Jun-20               | 28-Aug-20              | 25-Sep-20                   |
| 16   | 43        | 3 bhk             | 1940  | 1-May-18        | 25-Sep-18            | 17-Apr-19         | 25-Nov-19                              | 1-Dec-19              | 6-Mar-20               | 22-Jun-20               | 14-Mar-20              | 15-Aug-20                   |
| 17   | 44        | 3 bhk             | 1940  | 8-Jan-18        | 17-Sep-18            | 11-Mar-19         | 18-Aug-19                              | 25-Sep-19             | 6-Jan-20               | 1-Mar-20                | 23-Nov-21              | 30-Nov-21                   |
| 18   | 48        | 3 bhk             | 1940  | 14-Dec-17       | 8-Mar-18             | 15-Oct-18         | 3-Apr-19                               | 1-Jul-19              | 15-Sep-19              | 26-Oct-19               | 6-Aug-20               | 11-Oct-20                   |
| 19   | 55        | 3 bhk             | 1940  | 21-Sep-17       | 2-Jan-18             | 19-Jul-18         | 5-Feb-19                               | 5-Mar-19              | 5-Apr-19               | 5-Aug-19                | 15-Sep-19              | 1-Sep-19                    |
| 20   | 56        | 3 bhk             | 1940  | 4-Aug-17        | 27-Dec-17            | 28-Aug-18         | 4-Feb-19                               | 1-Jun-19              | 1-Jul-19               | 15-Sep-19               | 5-Oct-20               | 10-Dec-19                   |
| 21   | 63        | 3 bhk             | 1940  | 25-Oct-17       | 7-Mar-19             | 15-Mar-19         | 4-Feb-19                               | 1-Dec-19              | 5-Aug-20               | 25-Sep-19               | 1-Dec-20               | 10-Dec-19                   |
| 22   | 64        | 3 bhk             | 1940  | 25-Sep-17       | 10-Jan-17            | 1-Oct-18          | 4-Feb-19                               | 1-Jun-19              | 1-Jul-19               | 15-Sep-19               | 1-Dec-20               | 10-Dec-19                   |
| 23   | 65        | 3 bhk             | 1940  | 24-Sep-17       | 24-Feb-18            | 12-Sep-18         | 12-Sep-18                              | 12-Dec-18             | 20-Dec-18              | 28-Dec-18               | 1-Mar-19               | 10-Apr-19                   |
| 24   | 69        | 3 bhk             | 1940  | 24-Feb-18       | 5-Aug-19             | 26-Feb-19         | 1-Jul-19                               | 7-Jul-19              | 7-Aug-19               | 20-Sep-19               | 26-Oct-19              | 10-Nov-19                   |
| 25   | 75        | 3 bhk             | 1940  | 21-Feb-18       | 30-Aug-18            | 3-Apr-19          | 1-Oct-19                               | 25-Oct-19             | 1-Mar-20               | 5-Jul-20                | 30-Apr-21              | 1-Jul-21                    |
| 26   | 76        | 3 bhk             | 1940  | 21-Aug-17       | 30-Oct-17            | 1-Feb-18          | 1-May-18                               | 10-Jun-18             | 10-Aug-18              | 10-Oct-18               | 26-Feb-19              | 1-May-19                    |
| 27   | 78        | 3 bhk             | 1940  | 25-Sep-17       | 23-Dec-17            | 10-Jul-18         | 20-Dec-18                              | 4-Feb-19              | 10-Apr-19              | 21-May-19               | 4-Oct-19               | 5-Dec-19                    |
| 28   | 82        | 3 bhk             | 1940  | 1-Aug-18        | 16-Dec-18            | 29-Oct-18         | 10-Apr-19                              | 2-May-19              | 2-Aug-19               | 4-Oct-19                | 1-Dec-19               | 10-Dec-19                   |
| 29   | 83        | 3 bhk             | 1940  | 8-Jan-18        | 4-Apr-18             | 29-Oct-18         | 25-Mar-19                              | 30-Mar-19             | 3-Apr-19               | 20-May-19               | 8-Jun-19               | 10-Jun-19                   |
| 30   | 84        | 3 bhk             | 1940  | 21-Aug-17       | 1-Nov-17             | 6-Feb-18          | 1-Nov-18                               | 14-Jan-18             | 20-Mar-18              | 19-May-19               | 1-Jun-19               | 18-Jun-19                   |
| 31   | 85        | 3 bhk             | 1940  | 21-Nov-17       | 16-Feb-18            | 18-Jul-18         | 3-Jan-19                               | 18-Jan-19             | 6-Jun-19               | 22-Jun-20               | 18-Mar-21              | 16-Jun-21                   |
| 32   | 90        | 3 bhk             | 1940  |                 |                      |                   |                                        |                       |                        |                         |                        |                             |

Anx - D - Milestone report

| S No | Villa no- | Type (2, 3, 4BHK) | SBU/A | Work start date | Completion of<br>plinth | Completion of<br>RCC | Completion of<br>brickwork and<br>plastering | Completion of<br>stage I | Completion of<br>stage II | Completion of<br>stage III | Completion of<br>stage IV | Date of<br>physical<br>possession |
|------|-----------|-------------------|-------|-----------------|-------------------------|----------------------|----------------------------------------------|--------------------------|---------------------------|----------------------------|---------------------------|-----------------------------------|
| 33   | 91        | 3 bhk             | 1820  | 21-Nov-17       | 14-Feb-19               | 12-Jun-18            | 1-Nov-18                                     | 5-Jan-19                 | 23-Feb-19                 | 1-Jun-19                   | 15-Sep-19                 | 1-Oct-19                          |
| 34   | 96        | 3 bhk             | 1820  | 18-Jun-18       | 30-Aug-18               | 15-Mar-19            | 15-Aug-19                                    | 26-Oct-19                | 20-Mar-20                 | 8-Aug-20                   | 3-Nov-21                  | 12-Nov-21                         |
| 35   | 97        | 3 bhk             | 1820  | 7-Dec-17        | 15-May-18               | 17-Feb-19            | 7-Jul-19                                     | 15-Jul-19                | 20-Dec-19                 | 6-Jan-20                   | 25-May-20                 | 9-Jun-20                          |
| 36   | 100       | 3 bhk             | 1820  | 18-Jun-18       | 12-Jul-18               | 23-Mar-19            | 19-Aug-19                                    | 22-Aug-19                | 28-Dec-20                 | 1-Mar-20                   | 15-Jun-20                 | 1-Oct-20                          |
| 37   | 101       | 3 bhk             | 1820  | 18-Jun-18       | 18-Jul-18               | 23-Mar-19            | 20-May-20                                    | 25-May-20                | 10-Aug-20                 | 5-Sep-20                   | 1-Dec-20                  | 15-Dec-20                         |
| 38   | 102       | 3 bhk             | 1820  | 26-Jun-18       | 15-Feb-19               | 21-Aug-19            | 1-Mar-20                                     | 1-Aug-20                 | 16-Aug-20                 | 10-Sep-20                  | 22-Jan-21                 | 3-Mar-21                          |
| 39   | 103       | 3 bhk             | 1820  | 26-Jun-19       | 5-Feb-19                | 20-Sep-19            | 16-Aug-20                                    | 25-Aug-20                | 29-Sep-20                 | 15-Sep-20                  | 10-Jul-21                 | 30-Aug-20                         |
| 40   | 104       | 3 bhk             | 1940  | 4-Aug-17        | 1-Nov-17                | 24-Jun-18            | 10-Nov-18                                    | 10-Dec-18                | 6-Jun-19                  | 1-Dec-19                   | 16-Mar-20                 | 30-Aug-20                         |
| 41   | 107       | 3 bhk             | 1820  | 1-Aug-18        | 1-Dec-18                | 15-Sep-19            | 18-Nov-19                                    | 20-Dec-19                | 5-Jan-20                  | 1-Jan-20                   | 14-Mar-20                 | 25-May-20                         |
| 42   | 108       | 3 bhk             | 1820  | 8-Feb-18        | 15-Oct-18               | 6-May-19             | 26-Oct-19                                    | 20-Dec-19                | 4-Feb-19                  | 27-Jan-20                  | 6-Mar-20                  | 14-Mar-20                         |
| 43   | 112       | 3 bhk             | 1940  | 15-Aug-17       | 24-Feb-18               | 21-Jun-18            | 14-Nov-18                                    | 25-Jan-19                | 4-Feb-19                  | 26-Feb-19                  | 1-May-19                  | 1-Jun-19                          |
| 44   | 113       | 3 bhk             | 1820  | 12-Jun-18       | 26-Jul-18               | 27-Dec-18            | 24-Jun-19                                    | 4-Oct-19                 | 18-Oct-19                 | 20-Dec-19                  | 1-Mar-20                  | 16-Mar-20                         |
| 45   | 114       | 3 bhk             | 1820  | 2-May-18        | 4-Jul-18                | 27-Dec-18            | 25-Apr-19                                    | 18-Jul-19                | 10-Mar-20                 | 9-Sep-20                   | 17-Feb-21                 | 30-Jul-21                         |
| 46   | 115       | 3 bhk             | 1820  | 3-May-18        | 4-Jul-18                | 27-Dec-18            | 4-Apr-19                                     | 8-Jul-19                 | 5-Mar-20                  | 9-Sep-20                   | 18-Mar-21                 | 25-Jul-21                         |
| 47   | 116       | 3 bhk             | 1820  | 10-Jun-18       | 23-Jul-18               | 6-Nov-18             | 23-Feb-19                                    | 25-Jun-19                | 15-Sep-19                 | 27-Jan-20                  | 1-Dec-20                  | 15-Dec-20                         |
| 48   | 117       | 3 bhk             | 1820  | 1-Nov-18        | 1-Dec-18                | 30-Dec-19            | 23-Mar-19                                    | 26-Jun-19                | 15-Sep-19                 | 1-Dec-19                   | 1-Aug-20                  | 25-Sep-20                         |
| 49   | 119       | 3 bhk             | 1820  | 10-May-18       | 31-Jul-18               | 30-Jan-19            | 14-Dec-19                                    | 1-Oct-19                 | 18-Oct-19                 | 25-Feb-20                  | 1-Dec-19                  | 13-Jul-20                         |
| 50   | 120       | 3 bhk             | 1820  | 10-May-18       | 25-Aug-18               | 4-Feb-19             | 14-Dec-19                                    | 1-Jan-20                 | 10-Feb-20                 | 13-Jul-20                  | 1-Apr-21                  | 28-Apr-21                         |
| 51   | 121       | 3 bhk             | 1820  | 8-Feb-18        | 25-Aug-18               | 7-Mar-19             | 14-Dec-19                                    | 1-Jan-20                 | 26-Feb-20                 | 22-Aug-20                  | 24-Oct-2021               | 4-May-21                          |
| 52   | 122       | 3 bhk             | 1820  | 8-Feb-18        | 23-Aug-18               | 3-Apr-19             | 26-Oct-19                                    | 1-Jan-20                 | 26-Feb-20                 | 21-Aug-20                  | 1-Apr-21                  | 28-Apr-21                         |
| 53   | 123       | 3 bhk             | 1820  | 20-Nov-17       | 9-Aug-18                | 1-May-19             | 1-Jul-19                                     | 1-Jan-20                 | 28-Feb-20                 | 22-Aug-20                  | 1-Oct-20                  | 11-Oct-20                         |
| 54   | 124       | 3 bhk             | 1820  | 15-May-18       | 16-Oct-18               | 1-Apr-19             | 25-Nov-19                                    | 27-Jan-20                | 6-Aug-20                  | 4-Oct-20                   | 6-Mar-20                  | 8-Sep-20                          |
| 55   | 125       | 3 bhk             | 1820  | 6-Jun-18        | 17-Jun-19               | 15-Nov-19            | 20-Mar-20                                    | 27-Jan-20                | 6-Aug-20                  | 4-Oct-20                   | 6-Mar-20                  | 8-Sep-20                          |
| 56   | 127       | 3 bhk             | 1940  | 9-Jun-18        | 17-Jun-19               | 26-Oct-19            | 6-Apr-20                                     | 13-Jul-20                | 30-Sep-19                 | 30-Oct-19                  | 4-Oct-20                  | 4-Nov-20                          |
| 57   | 128       | 3 bhk             | 1820  | 14-Aug-18       | 10-Dec-18               | 14-Aug-19            | 17-Sep-19                                    | 30-Sep-19                | 30-Oct-19                 | 30-Oct-19                  | 30-Dec-19                 | 20-Feb-20                         |
| 58   | 129       | 3 bhk             | 1820  | 14-Aug-18       | 10-Dec-18               | 14-Aug-19            | 26-Dec-19                                    | 7-Mar-20                 | 5-Aug-20                  | 5-Aug-20                   | 20-Oct-20                 | 10-Jul-21                         |
| 59   | 130       | 3 bhk             | 1820  | 4-Jun-18        | 30-Dec-18               | 4-Oct-19             | 26-Jun-20                                    | 5-Jul-20                 | 5-Aug-20                  | 5-Aug-20                   | 1-Sep-20                  | 1-Dec-21                          |
| 60   | 131       | 3 bhk             | 1820  | 4-Jun-18        | 2-Oct-18                | 11-Nov-19            | 1-Jun-20                                     | 5-Jul-20                 | 5-Aug-20                  | 5-Aug-20                   | 10-Sep-20                 | 8-Nov-20                          |
| 61   | 132       | 3 bhk             | 1820  | 24-Dec-17       | 21-Jul-18               | 14-May-19            | 7-Mar-20                                     | 1-Jun-20                 | 1-Aug-20                  | 1-Aug-20                   | 15-Sep-20                 | 23-Jan-21                         |
| 62   | 135       | 3 bhk             | 1820  | 21-Jul-18       | 1-Mar-19                | 25-Jul-19            | 1-Dec-19                                     | 10-Dec-19                | 14-Dec-19                 | 1-Aug-20                   | 6-Jan-20                  | 16-Mar-20                         |
| 63   | 136       | 3 bhk             | 1820  | 21-Jul-19       | 24-Dec-17               | 4-Aug-19             | 20-Mar-20                                    | 1-Jul-20                 | 1-Aug-20                  | 1-Aug-20                   | 15-Nov-19                 | 20-Dec-19                         |
| 64   | 137       | 3 bhk             | 1820  | 6-Nov-17        | 28-Dec-17               | 9-Mar-18             | 20-Sep-18                                    | 10-Oct-18                | 20-Oct-18                 | 20-Oct-18                  | 15-Nov-19                 | 20-Dec-19                         |
| 65   | 182       | 3 bhk             | 1585  | 10-Oct-18       | 10-Dec-18               | 7-Mar-19             | 5-Jun-19                                     | 1-Oct-19                 | 20-Nov-19                 | 14-Dec-19                  | 5-Jul-20                  | 8-Aug-20                          |
| 66   | 184       | 3 bhk             | 1585  | 4-Feb-18        | 12-Sep-18               | 1-May-19             | 1-Jul-19                                     | 7-Jul-19                 | 20-Nov-19                 | 1-Dec-19                   | 25-Jan-20                 | 25-Feb-20                         |
| 67   | 186       | 3 bhk             | 1940  | 5-May-18        | 7-Jul-18                | 13-Nov-18            | 23-Feb-19                                    | 2-May-19                 | 21-May-19                 | 15-Jul-19                  | 15-Oct-19                 | 1-Dec-19                          |
| 68   | 187       | 3 bhk             | 1585  |                 |                         |                      |                                              |                          |                           |                            |                           |                                   |

| S No | Villa no- | Type (2, 3, 4BHK) | SBU/A | Work start date | Completion of plinth | Completion of RCC | Completion of brickwork and plastering | Completion of stage I | Completion of stage II | Completion of stage III | Completion of stage IV | Date of physical possession |
|------|-----------|-------------------|-------|-----------------|----------------------|-------------------|----------------------------------------|-----------------------|------------------------|-------------------------|------------------------|-----------------------------|
| 69   | 188       | 3 bhk             | 1585  | 5-May-18        | 7-Jul-18             | 13-Nov-18         | 13-Feb-19                              | 2-May-19              | 14-May-19              | 15-Jul-19               | 6-Sep-19               | 5-Oct-19                    |
| 70   | 189       | 3 bhk             | 1585  | 4-Jun-18        | 7-Jul-18             | 13-Nov-18         | 6-Mar-19                               | 2-May-19              | 16-Jun-19              | 15-Jul-19               | 7-Sep-19               | 5-Oct-19                    |
| 71   | 190       | 3 bhk             | 1585  | 4-Jun-18        | 7-Jul-18             | 13-Nov-18         | 29-Mar-19                              | 4-May-19              | 1-Jun-19               | 15-Jul-19               | 7-Sep-19               | 5-Oct-19                    |
| 72   | 191       | 3 bhk             | 1585  | 8-May-18        | 8-Jul-18             | 14-Nov-18         | 21-Apr-19                              | 4-May-19              | 18-Jun-19              | 15-Jul-19               | 9-Sep-19               | 29-Jun-19                   |
| 73   | 194       | 3 bhk             | 1585  | 11-Jun-17       | 9-Jul-18             | 15-Nov-18         | 22-Apr-19                              | 5-May-19              | 19-Jun-19              | 15-Jul-19               | 10-Sep-19              | 5-Oct-19                    |
| 74   | 196       | 3 bhk             | 1585  | 12-Dec-18       | 10-Jul-18            | 16-Nov-18         | 20-Mar-20                              | 15-Aug-20             | 22-Aug-20              | 22-Oct-20               | 13-Mar-21              | 1-Jul-19                    |
| 75   | 200       | 3 bhk             | 1820  | 12-Aug-17       | 27-Dec-17            | 17-Jul-18         | 1-Sep-18                               | 10-Sep-18             | 18-Sep-18              | 20-Feb-19               | 28-Feb-19              | 20-Mar-21                   |
| 76   | 201       | 3 bhk             | 1820  | 2-May-18        | 22-May-18            | 28-Dec-18         | 23-Jun-19                              | 7-Jul-19              | 25-Aug-19              | 1-Nov-19                | 6-Nov-19               | 1-Aug-19                    |
| 77   | 202       | 3 bhk             | 1820  | 3-May-18        | 23-May-18            | 28-Dec-18         | 23-Jun-19                              | 7-Jul-19              | 25-Aug-19              | 1-Nov-19                | 6-Nov-19               | 9-Nov-19                    |
| 78   | 203       | 3 bhk             | 1820  | 1-Aug-18        | 26-Nov-18            | 10-Apr-19         | 1-Aug-19                               | 12-Aug-19             | 14-Dec-19              | 6-Jan-20                | 6-May-20               | 30-Jun-20                   |
| 79   | 204       | 3 bhk             | 1820  | 1-Aug-18        | 29-Nov-18            | 21-Mar-19         | 1-Aug-19                               | 12-Aug-19             | 14-Dec-19              | 1-Mar-20                | 25-May-20              | 30-Aug-20                   |
| 80   | 208       | 3 bhk             | 1820  | 3-Nov-17        | 22-Feb-18            | 19-Jun-18         | 1-Nov-18                               | 28-Feb-19             | 20-May-19              | 24-Jun-19               | 1-Jul-19               | 30-Oct-19                   |
| 81   | 209       | 3 bhk             | 1820  | 6-Jan-18        | 25-Mar-18            | 10-Nov-18         | 30-Jun-18                              | 7-Jul-18              | 7-Aug-19               | 28-Sep-19               | 20-Oct-19              | 1-Dec-19                    |
| 82   | 210       | 3 bhk             | 1820  | 6-Jan-18        | 14-Mar-18            | 1-Dec-18          | 30-Jun-19                              | 30-Sep-19             | 30-Jan-20              | 20-Aug-20               | 4-Jan-21               | 11-Feb-21                   |
| 83   | 211       | 3 bhk             | 1820  | 7-Dec-17        | 13-Jun-18            | 25-Jan-18         | 25-Mar-19                              | 20-Sep-19             | 30-Jan-20              | 22-Jun-20               | 1-Oct-20               | 5-Oct-20                    |
| 84   | 212       | 3 bhk             | 1820  | 20-Feb-18       | 13-Jun-18            | 7-Feb-19          | 25-Mar-19                              | 15-Sep-19             | 20-Feb-20              | 22-Jun-20               | 8-Oct-20               | 6-May-21                    |
| 85   | 213       | 3 bhk             | 1820  | 21-Sep-17       | 27-Dec-17            | 13-May-18         | 24-Oct-18                              | 1-Dec-18              | 4-Apr-19               | 5-Jun-19                | 10-Jul-19              | 15-Jul-19                   |
| 86   | 217       | 3 bhk             | 1820  | 20-Oct-18       | 25-Jan-19            | 25-Feb-19         | 25-Nov-19                              | 1-Dec-19              | 18-May-20              | 17-Aug-20               | 22-Oct-20              | 21-Sep-21                   |
| 87   | 218       | 3 bhk             | 1820  | 20-Feb-18       | 25-Jan-19            | 25-Feb-19         | 25-Nov-19                              | 1-Dec-19              | 1-Apr-20               | 17-Aug-20               | 1-Oct-20               | 23-Jan-21                   |
| 88   | 219       | 3 bhk             | 1820  | 21-Feb-18       | 3-Sep-18             | 15-Jul-19         | 25-Nov-19                              | 1-Dec-19              | 1-May-20               | 14-Aug-20               | 19-Nov-20              | 30-Nov-20                   |
| 89   | 220       | 3 bhk             | 1820  | 8-Jan-19        | 24-Jan-19            | 31-Jun-19         | 20-Feb-20                              | 7-Mar-20              | 25-May-20              | 14-Aug-20               | 25-Jan-21              | 8-Oct-20                    |
| 90   | 221       | 3 bhk             | 1820  | 8-Jan-19        | 10-Oct-18            | 17-Jan-19         | 18-Apr-19                              | 1-Sep-19              | 25-Nov-19              | 4-Oct-19                | 30-Nov-19              | 25-Feb-20                   |
| 91   | 224       | 3 bhk             | 1820  | 1-Aug-18        | 25-Mar-18            | 25-Dec-18         | 29-Jun-18                              | 29-Sep-19             | 14-Dec-19              | 1-Feb-20                | 20-May-20              | 25-May-20                   |
| 92   | 225       | 3 bhk             | 1820  | 8-Jan-18        | 4-Apr-18             | 28-Dec-18         | 29-Jun-19                              | 29-Sep-19             | 14-Dec-19              | 1-Feb-20                | 20-May-20              | 25-May-20                   |
| 93   | 226       | 3 bhk             | 1820  | 6-Nov-17        | 28-Feb-18            | 9-Mar-18          | 20-Sep-18                              | 10-Oct-18             | 20-Oct-18              | 15-Jan-19               | 1-May-19               | 1-Jun-19                    |
| 94   | 228       | 3 bhk             | 1820  | 12-Sep-17       | 30-Dec-17            | 28-Mar-18         | 28-May-18                              | 8-Jul-18              | 28-Aug-18              | 15-Oct-18               | 18-Feb-19              | 5-Apr-19                    |
| 95   | 239       | 3 bhk             | 1940  | 5-Jul-18        | 10-Nov-18            | 23-Dec-18         | 15-Jan-19                              | 15-Sep-19             | 22-Jun-20              | 8-Aug-20                | 15-Aug-20              | 23-Dec-20                   |
| 96   | 240       | 3 bhk             | 1940  | 12-Sep-17       | 13-Oct-17            | 19-Jul-18         | 24-Oct-18                              | 14-Dec-18             | 1-Jan-19               | 1-May-19                | 10-Nov-19              | 1-Dec-19                    |
| 97   | 241       | 3 bhk             | 1940  | 20-Oct-17       | 27-Dec-17            | 27-Jul-18         | 25-Oct-18                              | 14-Dec-18             | 25-Feb-19              | 1-May-19                | 10-Dec-19              | 1-Dec-19                    |
| 98   | 242       | 3 bhk             | 1940  | 21-Nov-17       | 2-Jan-18             | 6-Sep-18          | 29-Oct-18                              | 19-Dec-18             | 28-Feb-19              | 10-May-19               | 3-Aug-20               | 16-Aug-20                   |
| 99   | 243       | 3 bhk             | 1940  | 5-Nov-17        | 6-Jan-18             | 14-Nov-18         | 3-Apr-19                               | 1-May-19              | 7-Jul-19               | 1-Oct-19                | 10-Dec-19              | 19-Nov-19                   |
| 100  | 252       | 3 bhk             | 1940  | 7-May-18        | 16-Aug-18            | 20-Aug-18         | 25-Feb-20                              | 17-Aug-20             | 22-Aug-20              | 4-Oct-20                | 19-Jan-21              | 23-Jan-21                   |
| 101  | 254       | 3 bhk             | 1820  | 5-Oct-18        | 21-Feb-19            | 26.10.19          | 25-Feb-20                              | 17-Aug-20             | 22-Aug-20              | 4-Oct-20                | 19-Jan-21              | 23-Jan-21                   |
| 102  | 256       | 3 bhk             | 1820  | 6-Jun-18        | 18-Sep-19            | 25-Sep-19         | 2-Aug-20                               | 17-Aug-20             | 18-Sep-20              | 20-Oct-20               | 24-Mar-21              | 10-Jun-21                   |
| 103  | 257       | 3 bhk             | 1820  | 1-Jan-18        | 16-Oct-18            | 26-Sep-19         | 5-Apr-20                               | 17-Aug-20             | 5-Oct-20               | 20-Oct-20               | 13-Jan-22              |                             |
| 104  | 258       | 3 bhk             | 1820  |                 |                      |                   |                                        |                       |                        |                         |                        |                             |

# Anx - D - Milestone report

| S No | Villa no- | Type (2, 3, 4BHK) | SBUA | Work start date | Completion of plinth | Completion of RCC | Completion of brickwork and plastering | Completion of stage I | Completion of stage II | Completion of stage III | Completion of stage IV | Date of physical possession |
|------|-----------|-------------------|------|-----------------|----------------------|-------------------|----------------------------------------|-----------------------|------------------------|-------------------------|------------------------|-----------------------------|
| 105  | 282       | 3 bhk             | 1820 | 25-Jun-18       | 25-Dec-18            | 15-Jul-19         | 8-Apr-20                               | 1-Jul-20              | 10-May-20              | 25-Oct-20               | 18-Nov-21              | 22-Nov-21                   |
| 106  | 283       | 3 bhk             | 1820 | 25-Jun-18       | 26-Dec-18            | 6-Jul-19          | 25-Feb-20                              | 16-Mar-20             | 17-May-20              | 22-Jun-20               | 20-Jul-20              | 12-Aug-20                   |
| 107  | 284       | 3 bhk             | 1820 | 25-Jun-18       | 29-Oct-18            | 28-Mar-19         | 7-Mar-20                               | 1-Jul-20              | 6-Aug-20               | 10-Oct-20               | 30-Jan-21              | 14-Feb-21                   |
| 108  | 285       | 3 bhk             | 1820 | 4-May-18        | 11-Oct-18            | 31-Jan-19         | 5-Jan-20                               | 15-Jan-20             | 20-Jan-20              | 25-Feb-20               | 22-Jun-20              | 28-Apr-21                   |
| 109  | 286       | 3 bhk             | 1820 | 8-May-18        | 1-Aug-18             | 1-Nov-18          | 7-Mar-20                               | 15-Jun-20             | 8-Aug-20               | 10-Oct-20               | 15-Sep-21              | 1-Oct-21                    |
| 110  | 287       | 3 bhk             | 1820 | 6-May-18        | 26-Jul-18            | 3-Jan-19          | 25-Oct-19                              | 1-May-20              | 20-Jun-20              | 25-Oct-20               | 15-Sep-21              | 6-Nov-21                    |
| 111  | 294       | 3 bhk             | 1820 | 25-May-18       | 7-Jul-18             | 25-Oct-18         | 6-Jul-20                               | 13-Jul-20             | 27-Jul-20              | 1-Oct-20                | 24-Feb-21              | 9-Jul-21                    |
| 112  | 295       | 3 bhk             | 1820 | 20-Sep-17       | 16-Dec-17            | 5-Aug-18          | 20-Nov-18                              | 13-Dec-18             | 3-Apr-19               | 20/05/19                | 20-Sep-19              | 8-Nov-19                    |

APPROVED BY  
7 JUN 2022  
A. SURESH  
PROJECT MANAGER