

Company		Aedis Developers LLP						Approved by	Sarwar
Project		Morning Glory Apartments						Date	27-01-2022
Prepared By		Pushpalatha.							
Last updated on		27-Jan-22							
Block No		Flat No - 1 to 6							
						Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	
S.No	Flat No	Footings	Plinth Beam	Slab Casting date					Remarks
1	1	03.12.2019	29.12.2019	25.01.2020					
2	2	03.12.2019	29.12.2019	25.01.2020					
3	3	01.09.2019	24.10.2019	19.12.2019					
4	4	01.09.2019	24.10.2019	19.12.2019					
5	5	03.12.2019	29.12.2019	25.01.2020					
6	6	03.12.2019	29.12.2019	25.01.2020					
7	101			26.02.2020	10.11.2020	05.08.2021	06.09.2021		
8	102			26.02.2020	10.11.2020	05.08.2021	06.09.2021		
9	103			17.01.2020	15.05.2020	05.08.2021	06.09.2021		
10	104			17.01.2020	15.05.2020	05.08.2021	06.09.2021		
11	105			26.02.2020	10.11.2020	05.08.2021	06.09.2021		
12	106			26.02.2020	10.11.2020	05.08.2021	06.09.2021		
13	201			07.07.2020	11.11.2020	06.09.2021	13.09.2021		
14	202			07.07.2020	11.11.2020	21.10.2021	23.10.2021		
15	203			19.02.2020	11.11.2020	13.09.2021	17.09.2021		
16	204			19.02.2020	11.11.2020	13.09.2021	17.09.2021		
17	205			07.07.2020	03.02.2021	21.10.2021	23.10.2021		
18	206			07.07.2020	03.02.2021	06.09.2021	13.09.2021		
19	301			11.09.2020	15.04.2021	13.09.2021	13.09.2021		
20	302			11.09.2020	15.07.2021	13.09.2021	20.09.2021		
21	303			07.07.2020	15.04.2021	13.09.2021	20.09.2021		
22	304			07.07.2020	15.04.2021	13.09.2021	20.09.2021		
23	305			11.09.2020	19.05.2021	13.09.2021	20.09.2021		
24	306			11.09.2020	15.04.2021	13.09.2021	13.09.2021		
25	401			24.10.2020	19.05.2021	20.09.2021	20.09.2021		
26	402			24.10.2020	15.07.2021	21.10.2021	23.10.2021		
27	403			30.09.2020	19.05.2021	21.09.2021	30.09.2021		
28	404			30.09.2020	19.05.2021	21.09.2021	23.10.2021		
29	405			24.10.2020	19.05.2021	21.09.2021	23.10.2021		
30	406			24.10.2020	19.05.2021	21.09.2021	30.09.2021		
31	501			13.01.2021	05.08.2021	20.10.2021	23.10.2021		
32	502			20.12.2020	15.08.2021	20.10.2021	23.10.2021		
33	503			20.12.2020	15.08.2021	20.10.2021	23.10.2021		
34	504			20.12.2020	05.08.2021	20.10.2021	23.10.2021		
35	505			20.12.2020	05.08.2021	20.10.2021	23.10.2021		
36	506			13.01.2021	05.08.2021	20.10.2021	23.10.2021		

Certified by

Sarwar

Project Manager
Farm House (Hyd) LLP
17/01/22