

Company:		MRGV						
Project & Phase:		BRGV						
Prepared by:		Sunil.						
Report Date:		04-01-2022						
Sign:								
Check list for QC at each stage.								
Notes:								
1. Report should be send once a quarter on or before 15th of the succeeding month.								
2. Where QC was done write the QC report number if available or mark a 'tick'.								
3. Mark 'X' if QC check was missed and can be taken up now. Project Manager to send request immediately.								
4. Mark 'XX' if QC check was missed and cannot be undertaken now.								
5. Mark 'NA' if QC check was not applicable (work done before QC was introduced).								
6. Leave blank if work has not taken up.								
Remarks:								

Syed Golam Sarwar

APPROVED BY
- 2 FEB 2022
SYED GOLAM SARWAR
Asst. Project Manager/BRGV

RCC Works - Apartment Blocks																		
S No	Block / Villa No.	Before footings	Plinth	Col 1	Slab 1	Col 2	Slab 2	Col 3	Slab 3	Col 4	Slab 4	Col 5	Slab 5	Col 6	Slab 6	OTH & lift room	drive-way col	drive-way slab
1	1	36630.3678 8.3699337 239	37280.374 52/38204.3 8683	37569.288 87	37708	37793	37937	38080	38156	38256	38393	38578	38766	38865	39037			

Civil Works							
S No.	Block /Flat No	After brick work	After Plastering	Stage I, Plumbing & electrical	Stage II	Stage III	Remarks
1	101						
2	102						
3	103	38482	38692	38695			
4	104						
5	105						
6	106						
7	107						
8	108						
9	109						
10	110						
11	111						
12	112						
13	113						
14	114						
15	115						
16	116						
17	117						
18	118						
19	119						
20	120	38485	38693	38696			
21	121	38487	38694	38697			
22	122						
23	C.H -1stfloor	38505	38895	38896			
24							
25							
26							
27							
28							
29							
30							