| | | | | | T |
|-------------------------------|---------------------|---|------------------------------------|---------------------|------------------------------------|
| Reply to rema Prepared by: | rks on requisi | tion by site report. MINISH | | | |
| Report from/t | 0 | 06-02-22 TO 12-02-22 | | | |
| Report Date | | 18-02-2022 | | Date | |
| Site: | | GMR | | Remarks by S | hiva Krishna |
| | | | | | If material is not |
| Requisition No | Requisition Date | Material Descscription | Purchase Manager - Remarks | Material delivered? | delivered - is delay justified? |
| | | O/WO not prepared 3 working days after requisitions | | | |
| 192684 | | | PO to Issue | | |
| 192753 | | PVC Pipes | Delivered | | |
| 192789 192793 | 04-02-22 | | PO to Issue Estimate with MD | | |
| 192793 | | | Collect from SSLLP | | |
| 192780 | | Nylon safety net | Delivered | | |
| 192812 | | | Delivered | | |
| 1)2012 | 00 02 22 | Tylon sulety net | Benvered | | |
| | | | | | |
| 192649 | 06-01-22 | SS Railing | Under Fabrication | | |
| 192598 | | Armoured cable | Contact Supplier | | |
| 192619 | | | Delivered | | |
| 192628 | | | Delivered | | |
| 192641 | | | Collect from SSLLP | | |
| 192652 | | | Delivery on 21/02/22 | | |
| 192683 | | | Contact Supplier | | |
| 192686 192700 | | Electrical Wires MS I-Section | Delivered Contact Supplier | - | |
| 192700 | | | Collect from SSLLP | 1 | |
| 192722 | | | Delivery next week | — | |
| 192688 | | | Delivered Delivered | | |
| 192695 | 18-01-22 | | Delivered | | |
| 192742 | | SS Railing | Under Fabrication | | |
| 192714 | 21-01-22 | Panel Doors | Partly delivered balance next week | | |
| 192716 | | | Delivered | | |
| 192775 | | | Delivered | | |
| 192696 | | Flush Tank | Delivery next week | | |
| 192730 | | MS L-Angle | Delivered | | |
| 192739 | | | Delivered | | |
| 192777 | 02-02-22 | | Delivered Delivery next week | | |
| 192700 192702 | | | Collect from SSLLP | | |
| 192825 | 18-01-22 | | Delivery next week | | |
| 172023 | 10 01 22 | 1 cdestilii | Benvery next week | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | - | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | l . | 1 | l |