Reply to remarks on requisition by site report.						
Prepared by: Minish						
Report from/t	0	06-02-22 TO 12-02-22				
Report Date		19-02-2022		Date		
Site:		GVDC		Remarks by S	hiva Krishna	
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	If material is not delivered - is delay justified?	
		O/WO not prepared 3 working days after requisitions	Fulchase Manager - Remarks	delivered?	justified?	
13477	16 02 22	MS Items	Delivery on 21/02/2022			
13477	12.02.22	Hilti Re500 & Re200	Brand under negotiation			
13470		Bosch Drilling M/C & Hammer drilling M/C,Tool Kit	Sent to MDs Approval			
13472		Air Blower	Online Purchase			
13468	07-02-22	HD Memory Card	Online Purchase			
13469		MS Rolling shutter & Motor	Estimate to prepare			
13407	07-02-22	Wis Koning shutter & Wotor	Estimate to prepare			
13474	00-02-22	Nylon cricket net,coupler,anchor hook	Dekivered	1		
134/4	28-12-21		Contact supplier			
13448		Canvas tent	Collect from SSLLP			
13455	17-01-22	Safety Shoes.	Contact supplier			
13452	21-01-22	Glass Door	Contact supplier			
13453		Safety Jackets and Labour helmets	Collect from SSLLP			
13433	17-01-22	Safety Jackets and Labour nemicis	Concet from SSELF			
				1		
				1		
				1		
				1		
				1		
				1		
				1		
				1		
			l .	1	1	