Reply to rema	ırks on requisi	tion by site report.				
Prepared by:		Minish				
Report from/t	0	20-02-22 TO 26-02-22				
Report Date		04-03-2022		Date		
Site:		GVDC		Remarks by S	hiya Krishna	
Site.		0.00		remarks of B	If material is not	
Requisition	Requisition			Material	delivered - is delay	
No	Date	Material Descscription	Purchase Manager - Remarks	delivered?	justified?	
		O/WO not prepared 3 working days after requisitions			jannara	
13476	12-02-22	Hilti Re500 & Re200	Estimate to prepare			
13469		MS Rolling shutter & Motor	Estimate sent to MD			
13483		Flex Tapes, water level pipe	Delivered			
		T T T T T T T T T T T T T T T T T T T				
13486	22-02-22	LED Light	Contact supplier			
13484		Safety shoes,helmets,jackets	Delivered			
13483	19-02-22	Curing pipe,Recron	Delivered			
13482	19-02-22	Water bottles,coffee powder,lemon powder	Delivered			
13481		Pen Drive	Online purchase			
13479	19-02-22	Cleaning Material	Delivered			
13478		Stationary Items	Delivered			
13474		Cricket Nets,MS hook,Flat	Delivered			
13473		Air Blower	Online purchase			
13472	09-02-22	Drill Bits & Tool kit	Bits delivered-Tool kit Cancelled			
13441	28-12-21		Contact Supplier			
13453	17-01-22	Safety shoes,helmets,jackets	Delivered			
13452		12mm thick glass door	Contact Supplier			
13432	21 01 22	12mm thek glass door	Contact Supplier			
				1		
				1		
				1		
				1		
				1		
				1		
				1		
				1	1	