If material is not	n 1					T
Report Date GMR		rks on requisi				
Report Date GMR		0				
Requisition Requisition Requisition No		·			Date	
Material Requisition No Date Material Desceription Purchase Manager - Remarks delivered? delivered? delivered? ist of requisitions where PO-WO not prepared 3 working days after requisitions Purchase Manager - Remarks delivered? justified? justified?	Site:					hiva Krishna
No						
List of requisitions where PO/WO not prepared 3 working days after requisitions 192871 22-02-22 Fire safety doors Under Estimate Under Estimate 192872 22-02-22 Fire safety doors Under Estimate Under Estimate 192873 22-02-22 Fire safety doors Under Estimate Under Estimate 192874 22-02-22 Stain water line MS pipe-150mm Requisition sent to MD 192875 22-02-22 Steel PO issued Contact Paridhi Ispat PO ispat PO issued Contact Paridhi Ispat PO issued Contact Paridhi	Requisition		Material Description	Davidson Marross Davidson		delivered - is delay
192871 22-02-22 Fire safety doors Under Estimate 192872 22-02-22 Fire safety doors Under Estimate 192873 22-02-22 Fire safety doors Under Estimate 192874 22-02-22 Fire safety doors Under Estimate 192875 22-02-22 Steel PO issued Contact Paridhi Ispat 192876 22-02-22 Steel Cancelled 19288 24-02-22 Steel Cancelled 19288 24-02-22 Steel Cancelled 19288 21-02-22 Steel Cancelled 19288 21-02-22 Fireplates Parly delivered balance next week 19276 23-01-22 Fireplates Parly delivered balance next week 19277 24-02-22 Fireplates Parly delivered balance next week 19278 23-02-22 Fireplates Parly delivered balance next week 19278 23-02-22 Fireplates Parly delivered balance next week 19278 23-02-22 Fireplates Parly delivered balance next week 19281 24-02-22 Fireplates Parly delivered balance next week 19282 24-02-22 Fireplates Parly delivered balance next week 19283 24-02-22 Fireplates Parly delivered balance next week 24-02-02 Fireplates Parly delivered balance next week 24-02-02 Fireplates Parly deliv				Purchase Manager - Remarks	denvered?	justinea?
192873 22-02-22 Fire safety doors				Under Estimate		
192873 22-02-22 Fire safety doors Under Estimate 192874 22-02-22 Rain water line MS pipe-150mm Requisition sent to MD 192875 22-02-22 Steel Cancelled 192876 22-02-22 Steel Cancelled 192619 03-01-22 Wood srews Delivered Delivered 19262 04-01-22 Templates Partly delivered balance next week 192748 29-01-22 Templates Partly delivered balance next week 192778 29-01-22 Grills Partly delivered balance next week 192762 31-01-22 Templates Partly delivered balance next week 192763 31-01-22 Fundation Partly delivered balance next week 192763 31-01-22 Panel doors Delivery next week 192764 31-01-22 Panel doors Delivery next week 192765 31-01-22 Panel doors Delivery next week 192766 31-01-22 Panel doors Delivery next week 1927769 31-01-22 Panel doors Delivery next week 1927769 31-01-22 Panel doors Delivery next week 192778 02-02-22 Panel doors Delivery next week 192778 02-02-22 Panel doors Delivery next week 192779 02-02-22 Earth Pipes Delivered Delivered 192810 08-02-22 Safety Nets Delivered 192815 09-02-22 Panel doors Delivery next week 192825 10-02-22 Panel doors Delivery next week 192835 14-02-22 Panel doors Delivery next week 192836 14-02-22 Push Tanks Delivery next week 192837 14-02-22 Push Tanks Delivery next week 192838 14-02-22 Push Tanks Delivery next week 192779 01-02-02 Opper Plates Delivery next week 192836 14-02-22 Post Pipes Delivery next						
192876 22-02-22 Steel PO issued Contact Paridhi Ispat						
192875 22-02-22 Steel						
192619 03-01-22 Wood srews Delivered 192628 04-01-22 Templates Partly delivered balance next week 192640 05-01-22 Distribution Board Delivered 192748 29-01-22 Templates Partly delivered balance next week 192759 29-01-22 Grills Partly delivered balance next week 192762 31-01-22 Templates Partly delivered balance next week 192763 31-01-22 Templates Partly delivered balance next week 192764 31-01-22 Panel doors Delivery next week 192765 31-01-22 Panel doors Delivery next week 192765 31-01-22 Panel doors Delivery next week 192778 02-02-22 Panel doors Delivery next week 192778 02-02-22 Panel doors Deliverd 192779 02-02-22 Panel doors Deliverd 192779 04-02-22 Panel doors Deliverd 192789 04-02-22 Earth Pipes Deliverd 192815 09-02-22 Panel doors Deliverd 192815 09-02-22 Panel doors Delivery next week 192825 10-02-22 Panel doors Delivery next week 192826 10-02-22 Panel doors Delivery next week 192837 14-02-22 Panel doors Delivery next week 192838 14-02-22 Electrical Wires Delivery next week 192839 14-02-22 Electrical Wires Delivery next week 192777 31-01-22 Flush Tanks Delivery next week 192777 01-02-22 Copper Plates Delivery next week 192777 01-02-22 Copper Plates Delivery next week 192777 01-02-22 Copper Plates Delivery next week 192846 16-02-22 Electrical Wires Delivery next week	192875			PO issued Contact Paridhi Ispat		
192628 04-01-22 Templates Partly delivered balance next week 192640 05-01-22 Distribution Board Delivered	192876	22-02-22				
192628 04-01-22 Templates Partly delivered balance next week 192640 05-01-22 Distribution Board Delivered						
192628 04-01-22 Templates Partly delivered balance next week 192640 05-01-22 Distribution Board Delivered	102410	02.04.22	***	D. V.		
192640 05-01-22 Distribution Board Delivered 192748 29-01-22 Templates Partly delivered balance next week 192759 29-01-22 Grills Partly delivered balance next week 192762 31-01-22 Templates Partly delivered balance next week 192763 31-01-22 Flush Tanks Delivery next week 192764 31-01-22 Panel doors Delivery next week 192829 12-02-22 Panel doors Delivery next week 192765 31-01-22 Templates Delivery next week 192766 31-01-22 Templates Partly delivered balance next week 192776 03-02-22 PVC Pipes Delivered 192779 02-02-22 PVC Pipes Delivered 192789 04-02-22 Safety Nets Delivered 192810 08-02-22 Safety Nets Delivered 192815 09-02-22 Panel doors Delivery next week 192828 11-02-22 MS Round Pipe Contact supplier 192835 14-02-22 Flush Tanks Delivery next week 192836 14-02-22 Flush Tanks Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192775 O1-02-22 Copper Plates Delivery next week 192886 21-02-22 PVC Pipes Delivery next week 192886 16-02-22 Electrical Wires Delivery next week 192886 16-02-22 Electrical Wires Partly delivered balance next week 192886 16-02-22 Electrical Wires Partly delivered balance next week 192896 Partly delivered balance next week Delivery next week 192886 16-02-22 Electrical Wires Delivery next week Delivery next week 192886 16-02-22 Electrical Wires Partly delivered balance next week 192896 Partly delivered balance next week Partly delivered balance next week 192896 Partly delivered balance next week Partly delivered balance next week						
192748 29-01-22 Templates Partly delivered balance next week 192759 29-01-22 Grills Partly delivered balance next week 192763 31-01-22 Templates Partly delivered balance next week 192763 31-01-22 Flush Tanks Delivery next week 192764 31-01-22 Panel doors Delivery next week 192829 12-02-22 Panel doors Delivery next week 192765 31-01-22 Panel doors Delivery next week 192766 31-01-22 Panel doors Delivery next week 192766 31-01-22 Proplates Partly delivered balance next week 192778 O2-02-22 PVC Pipes Delivered Delivered 192779 O2-02-22 Metal Boxes Delivered Delivered 192789 O4-02-22 Earth Pipes Delivered Delivered 192810 O8-02-22 Safety Nets Delivered Delivered 192815 O9-02-22 Panel doors Delivery next week 192828 11-02-22 Pedestal Delivery next week 192828 11-02-22 Flush Tanks Delivery next week 192838 14-02-22 Flush Tanks Delivery next week 192838 14-02-22 PVC Pipes Delivered Delivery next week 192838 14-02-22 PVC Pipes Delivery next week 192838 14-02-22 Copper Plates Delivery next week 192856 21-02-22 Copper Plates Delivery next week 192866 21-02-22 PVC Pipes Delivery next week 192866 21-02-22 PVC Pipes Delivery next week 192866 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electri						
192759 29-01-22 Grills Partly delivered balance next week 192762 31-01-22 Templates Partly delivered balance next week 192763 31-01-22 Flush Tanks Delivery next week 1928764 31-01-22 Panel doors Delivery next week 192829 12-02-22 Panel doors Delivery next week 192765 31-01-22 Panel doors Delivery next week 192766 31-01-22 Panel doors Delivery next week 192768 31-01-22 Panel doors Delivery next week 192769 31-01-22 Pour panel doors Delivery next week 192778 02-02-22 PVC Pipes Delivered Delivered 192779 02-02-22 Metal Boxes Delivered Delivered 192810 08-02-22 Safety Nets Delivered 192815 09-02-22 Panel doors Delivery next week 192825 10-02-22 Panel doors Delivery next week 192828 11-02-22 Panel doors Delivery next week 192828 11-02-22 Flush Tanks Delivery next week 192838 14-02-22 PVC Pipes Delivery next week 192838 14-02-22 PVC P						
192762 31-01-22 Funsh Tanks Delivery next week 192764 31-01-22 Funsh Tanks Delivery next week 192764 31-01-22 Panel doors Delivery next week 192765 31-01-22 Panel doors Delivery next week 192765 31-01-22 Panel doors Delivery next week 192766 31-01-22 Templates Panel doors Delivery next week 192778 02-02-22 PVC Pipes Delivered Delivery next week 192779 02-02-22 Metal Boxes Delivery next week 192789 04-02-22 Earth Pipes Delivered Delivered 192810 08-02-22 Safety Nets Delivered Delivered 192815 09-02-22 Panel doors Delivery next week 192825 10-02-22 Panel doors Delivery next week 192828 11-02-22 MS Round Pipe Contact supplier 192833 14-02-22 Funsh Tanks Delivery next week 192835 14-02-22 Electrical Wires Delivery next week 192757 31-01-22 Electrical Wires Delivery next week 192775 O1-02-22 Push Tanks Delivery next week 192775 Delivery next week Delivery next week 192775 Delivery next week Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846						
192763 31-01-22 Flush Tanks Delivery next week 192764 31-01-22 Panel doors Delivery next week 192829 12-02-22 Panel doors Delivery next week 192765 31-01-22 Panel doors Delivery next week 192766 31-01-22 Panel doors Delivery next week 192778 02-02-22 PVC Pipes Delivered Delivered Delivered Delivered 192779 02-02-22 Metal Boxes Delivered Delivered Delivered 192789 04-02-22 Earth Pipes Delivered Delivered 192810 08-02-22 Safety Nets Delivered Delivered 192815 09-02-22 Panel doors Delivered Delivered 192825 10-02-22 Pedestal Delivery next week 192828 11-02-22 MS Round Pipe Contact supplier 192833 14-02-22 Flush Tanks Delivery next week Delivery next week 192835 14-02-22 Electrical Wires Delivery next week Delivery next week 192838 14-02-22 Electrical Wires Delivery next week Delivery next week 192836 21-02-22 Copper Plates Delivery next week Delivery next week 192866 21-02-22 PVC Pipes Delivery next week Delivery next week 192866 21-02-22 PVC Pipes Delivery next week Delivery next week 192866 21-02-22 PVC Pipes Delivery next week De					1	
192764 31-01-22 Panel doors Delivery next week 192765 31-01-22 Panel doors Delivery next week 192766 31-01-22 Templates Partly delivered balance next week 192778 02-02-22 PVC Pipes Delivery next week 192779 02-02-22 Metal Boxes Delivered Delivered 192789 04-02-22 Earth Pipes Delivered 192810 08-02-22 Safety Nets Delivered 192815 09-02-22 Panel doors Delivered 192815 09-02-22 Panel doors Delivered 192825 10-02-22 Pedestal Delivery next week 192828 11-02-22 Flush Tanks Delivery next week 192833 14-02-22 Flush Tanks Delivery next week 192838 14-02-22 Electrical Wires Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192846 16-02-22 Electrical Wires Delivery next week 192840 Delivery next week Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week						
192829 12-02-22 Panel doors Delivery next week Delivery next w						
192765 31-01-22 Panel doors Delivery next week 192766 31-01-22 Templates Partly delivered balance next week 192778 02-02-22 PVC Pipes Delivered 192779 02-02-22 Metal Boxes Delivery next week 192789 04-02-22 Earth Pipes Delivered 192810 08-02-22 Safety Nets Delivered 192811 09-02-22 Panel doors Delivery next week 192825 10-02-22 Panel doors Delivery next week 192828 11-02-22 MS Round Pipe Contact supplier 192833 14-02-22 Flush Tanks Delivery next week 192835 14-02-22 PVC Pipes Delivery next week 192836 14-02-22 Electrical Wires Delivery next week 192757 31-01-22 Elush Tanks Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week					1	
192766 31-01-22 Templates Partly delivered balance next week 192778 02-02-22 PVC Pipes Delivered 192779 02-02-22 Metal Boxes Delivered 192789 04-02-22 Earth Pipes Delivered 192810 08-02-22 Safety Nets Delivered 192815 09-02-22 Panel doors Delivery next week 192825 10-02-22 Pedestal Delivery next week 192828 11-02-22 MS Round Pipe Contact supplier 192833 14-02-22 Flush Tanks Delivery next week 192835 14-02-22 Push Tanks Delivery next week 192838 14-02-22 Electrical Wires Delivery next week 192775 31-01-22 Flush Tanks Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192866 21-02-22 PVC Pipes Delivery next week 192866 21-02-22 Electrical Wires Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week					†	
192778 02-02-22 PVC Pipes Delivered 192779 02-02-22 Metal Boxes Delivery next week 192789 04-02-22 Earth Pipes Delivered 192810 08-02-22 Safety Nets Delivered 192815 09-02-22 Panel doors Delivery next week 192825 10-02-22 Pedestal Delivery next week 192828 11-02-22 MS Round Pipe Contact supplier 192833 14-02-22 Flush Tanks Delivery next week 192835 14-02-22 PVC Pipes Delivery next week 192836 14-02-22 Electrical Wires Delivery next week 192775 31-01-22 Flush Tanks Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192866 21-02-22 PVC Pipes Delivery next week 192866 21-02-22 Electrical Wires Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week						
192779 02-02-22 Metal Boxes Delivery next week Delivery next week 192789 04-02-22 Earth Pipes Delivered 192810 08-02-22 Safety Nets Delivered 192815 09-02-22 Panel doors Delivery next week 192825 10-02-22 Pedestal Delivery next week 192828 11-02-22 MS Round Pipe Contact supplier 192833 14-02-22 Flush Tanks Delivery next week 192835 14-02-22 PVC Pipes Delivery next week 192838 14-02-22 Electrical Wires Delivery next week 192757 31-01-22 Flush Tanks Delivery next week 192775 31-01-22 Copper Plates Delivery next week 1927868 21-02-22 PVC Pipes Delivery next week 192868 21-02-22 PVC Pipes Delivery next week 192868 16-02-22 Electrical Wires Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week						
192789 04-02-22 Earth Pipes Delivered Delivered 192810 08-02-22 Safety Nets Delivered Delivered 192815 09-02-22 Panel doors Delivery next week 192825 10-02-22 Pedestal Delivery next week 192828 11-02-22 MS Round Pipe Contact supplier 192833 14-02-22 Flush Tanks Delivery next week 192835 14-02-22 PVC Pipes Delivery next week 192836 14-02-22 Electrical Wires Delivery next week 192757 31-01-22 Electrical Wires Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192846 16-02-22 Electrical Wires Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week						
192810 08-02-22 Safety Nets Delivered						
192815 09-02-22 Panel doors Delivery next week 192825 10-02-22 Pedestal Delivery next week 192828 11-02-22 MS Round Pipe Contact supplier 192833 14-02-22 Flush Tanks Delivery next week 192835 14-02-22 PVC Pipes Delivery next week 192838 14-02-22 Electrical Wires Delivery next week 192757 31-01-22 Flush Tanks Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192868 21-02-22 PVC Pipes Delivery next week 192868 21-02-22 PVC Pipes Delivery next week 192866 16-02-22 Electrical Wires Partly delivered balance next week 192846 16-02-22 Electrical Wires Partly delivered balance next week						
192825 10-02-22 Pedestal Delivery next week						
192828 11-02-22 MS Round Pipe Contact supplier 192833 14-02-22 Flush Tanks Delivery next week 192835 14-02-22 PVC Pipes Delivery next week 192838 14-02-22 Electrical Wires Delivery next week 192757 31-01-22 Flush Tanks Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192868 21-02-22 PVC Pipes Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week						
192833 14-02-22 Flush Tanks Delivery next week 192835 14-02-22 PVC Pipes Delivery next week 192838 14-02-22 Electrical Wires Delivery next week 192757 31-01-22 Flush Tanks Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192868 21-02-22 PVC Pipes Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week						
192838 14-02-22 Electrical Wires Delivery next week 192757 31-01-22 Flush Tanks Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192868 21-02-22 PVC Pipes Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week						
192757 31-01-22 Flush Tanks Delivery next week 192775 01-02-22 Copper Plates Delivery next week 192868 21-02-22 PVC Pipes Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week	192835	14-02-22	PVC Pipes	Delivery next week		
192775 01-02-22 Copper Plates Delivery next week 192868 21-02-22 PVC Pipes Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week	192838	14-02-22	Electrical Wires	Delivery next week		
192868 21-02-22 PVC Pipes Delivery next week 192846 16-02-22 Electrical Wires Partly delivered balance next week	192757	31-01-22	Flush Tanks	Delivery next week		
192846 16-02-22 Electrical Wires Partly delivered balance next week						
	192868			Delivery next week		
192862 21-02-22 PVC Pipes Delivery next week	192846	16-02-22	Electrical Wires	Partly delivered balance next week		
	192862	21-02-22	PVC Pipes	Delivery next week		
			-			
					1	
					†	
					†	
					ļ	