
GHT Site weekly Mile stone report dated (06-06-2022 ver69a)) 

Company Name MMR Kowkur LLP 

Project 
Prepared By 
Last updated on 6-Jun-22 
Block No 

GHT 
A Suresh 

Block - A&B 

Stage-1 BW & Stage lI Completion dale 
Plinth beam Slab casting tnternal plastening (Fooring. Bathroom 

completion date Tiles, lst Coat Painting) complction date Remarks 
17-Mar-22 
24-Mar-22 

Stage 
S.No Flat No casting Date 

1 A-101 
2 A-102 9-May-21| 

3 A-103 

date 
5-Oct-21 
5-Oct-21 

19-0ct-21 
4 A-104 9-May-21 19/10/2021 

5 A-105 17-May-21 19/10/2021
B-106 4-May-20 30-Mar-2021 

4-May-20 30-Mar-2021 
8 B- 108 4May-20 30-Mar-2021

4-May-20 30-Mar-2021
10 B-110 16-May-20 29-Aug-20

29-Aug-20
29-Aug-20
29-Aug-20

14 A-114 15-May-21 19-10-2021
15 A-115 15-May-21 19-10-2021

5-Oct-21 
S-Oct-21 

18 A-201 9-May-21 02-11-2021 
19 A-202 9-May-21 02-11-2021 

9-May-21 22-11-2021 
A-204 9-May-21 22-11-2021 

17-May-21 22-11-2021 
4-May-20 06 May 2021 
4-May-20 06 May 2020 
4-May-20 06 May 20021 

6 B-209 4-Muy-20 06 May 2021 
9-Nov-20 

9-May-21 S-Mar-22 
22-03-2022 

26-Mar-22 
20-Apr-22 

9-May-21 

18-Jun-21 
18-Jum-21 
18-Jun-21 
18 Jun-21 
26-Jan-20 
11-Feb-21 
11-Fob-21 
26-Jam-20 

6 
7 B- 107 

30-Apr-22 
2-Aug-21 
13-Feb-21 01 March 2021 

B-109 

16-May-20 
12 D-112 16-May-20 
13 B- 113 16-May-20 

- 111 

8Mar 21 
19Feb-21 

27-Mar-21 
1-Mar-21 

16 A-116 15-May-21 
17 A-117 15-May-21 14-Mas-221-Mar 22 34-Mar-22 

20 A-203 

2105 

207 
208 

14-Feb 22 
14-Apr-22 

14405- 

B-210 16-May-20 
211 16-May-30 

29 B-212 16-May-20 
30 B-213 16-May-20 

9-Nov- 4-Ag- 
19-M- 

28 

9-Nov-20 
9-Nov-20 

31A-214 15-May-21 22-11-2021 
32 A-215 15-May-21 22-11-2021 

2-Nov 21 
2-ov-31 
3-Dec-21 
3-Dac-2 

15-Dec-21
38 A- S04 9-May-21 15-Dao-21
39 A-305 9-May-21 15-Dec-21 
40 B-306 4-May-20 S-Jun-2021 

B-07 4-May-20 5-Jun-21021
B-308 4-May-20 5-Jun-202 

4-May-20 5-Jun-2001 
B-310 16-May-20 29-Dec-20 

29-Dec-20 

I&-Man-21 

33 A-216 15-May-21 
34 A-217 15-May-21 
35 A-301 9-May-21 
36 A 302 9-May-21 
37 A 303 9-May-21 

28 May 2022 

14-Apr-22 
14-Fdh3 
14-Feb-2 

27-04-3022 
2-Agu-22 

B-30 14-Apr-22 
10 May 2021 25-Jan-22 

30-04-2022 
29-04-2022 
22-Ja-22 

19-05-2022 
15 May 202 

15 May 2021 
13 May 2021 

23 May 2022 

5 JUN 202 
s noJECEMANA 

B-31116-May-20 
B-312 16-May-20 29-Doc-20 

47 B-313 16-May-20 29-Dec-20 
15-Dec-2 

49 A-315 15-05-32021 15-Dec-21 
3-Dec-21 
3-Dec-21 

48 AJ1415-May-21 

AGer S0 A316 15-05-2021 
51 A-317 15-052021 
A-401 9-May-21 
53 A- 402 9-May-21 

28-Dec-21 
28-Dec-21 

54 A- 403 9-May-21 10-Jan-22 
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10-Jan-22 
10-Jan-22 

5-Jul-21 

A-404 9-May-21 

9-May-21 
9-May-21 
4-May-20 
4-May-20 

4-May-20 
B-410 16-May-20 

A 405 20-04-2022 14-Feb-22 
14-Apr-22 

14-03-2022 
14-03-2022 
14-02-2022 

10-Jun-2021 

B-406 
5-Jul-21 58 B-407 25-04-2022 

26-04-2022 
5-Jul-21 59 B-408 

60 B-409 5-Jul-21 
24-Jan-21 

61 

24-Jan-21 
24-Jan-21 

19-Jan-22 
19-Jan-22 

02 June 2022 

62 B-411 16-May-20 
10-Jun-2021 

B-412 16-May-20 
B-413 16-May-20 
A-414 15-May-21 
A-415 15-May-21 

63 
14-Feb-22 

28-05-20222 

29-May-22 

24-Jan-21 

10-Jan-22 
10-Jan-22 

28-Dec-21 
28-Dec-21 
28-Jan-22 
28-Jan-22 
09-Feb-22 
09-Feb-22 

09-Feb-22 
2-Aug-21 
2-Aug-21 
2-Aug-21 

2-Aug-21 
4-Mar-21 
4-Mar-21 
4-Mar-21 
4-Mar-21 

09-Feb-22 
09-Feb-22 
28-Jan-22 
28-Jan-22 

01-Mar-22 
01-Mar-22 
12-Mar-22 

12-Mar-22 
12-Mar-22 

9-Sep-21 
9-Sep-21| 
9-Sep-21 
9-Sep-21 

14-Apr-211 
14-Apr-21 
14-Apr-21 
14-Apr-21 
2-Mar- 

12-Mar-22 
1-Mar-22 

1-Mar-22 
29-Mar-22 

29-Mar-22 

b4 

65 

66 
67 A-416 5-May-21 

A-417 15-May-21 
69 A-501 9-May-21 

A-S 502 

68 

70 9-May-21| 
71 A 503 9-May-21 

9-May-21 
A- S05 9-May-21 

9-May-21 
4-May-20 

4-May-20 
4-May-20 

B-510 16-May-20 
B-511 16-May-20 
B-512 16-May-20 
B-513 16-May-20 
A-514 16-May-21 

83 A-515 16-May-21 
84 A-516 16-May-21 
85 A-517 16-May-21| 

9-May-21
A-602 9-May-21

9-May-21
9-May-21
9-May-21
9-May-21
4-May-20
4-May-20
4-May-20

95 B- 610 16-May-20 
96 B-611 16-May-20 

72 A- 504 

30 April 2022| 21-Mar-22 
02-May-22 
02-May-22 
21-Mar-22 

8-Apr-2 
19-Mar-22 

2-Nov-21 
2-Nov-21 

74 B-506 
507 5 B- 

76 B- S08 08-05-2022 B-5 509 

/8 

/9 
01-04-2022 

23-01-2022 
80 23-05-2022 
S2 

02-06-2022 

86 A-601 
87 

88 A-603 

89 A- 604 
90 A 605 
91 B- 606 18-Apr-22 

23-Apr-22 
26-03-2022 
26-Mar-22 
7-Dec-2 21 

18-01-2022| 
7-Dec-21| 
7-Dec-21 

92 B-607 

93 B-608 

94 B-609 

15-04-2022 

10-03-2022 21-05-2022 

97 B-612 16-May-20 
16-May-20 

A-614 16-May-20 

16-May-20 
9-May-21| 
9-May-21| 

9-May-21 
9-May-21 

98 B-613 
99 

100 A-615 
101 A-616 

102 A-617 

103 A -701 

104 A - 702 

105 A 703 9-May-21| 08-04-2022| -6-JUN 20d 
106 A-704 9-May-21 08-Apr-22 

A SURESH 
ROHEer MANAGER 

08-Apr-22 107 A-705 

108 B-706 
109 B-707 

110 B-708 16-May-20 10-09-2021 
111 B -709 

112 B-710 16-May-20 28-05-2021 
113 B-711 16-May-20 28-05-2021 

114 B-712 16-May-20 28-05-2021 
115 B-713 

116 A -714 15-May-21| 
117 A -715 15-May-21| 
118 A -716 15-May-21 
119 A-717 

9-May-21 
9-May-21 10-09-2021| 
4-May-20 10-09-2021| 

23-Apr-22 
26-Mar-22 
26-Mar-22 
26-Mar-22 
19-Mar-22 

15-01-2022 
15-01-2022 
07-Apr-22 

16-May-20 10-09-2021 

15-04-2022 
15-02-2022 

16-May-20 28-05-2021| 
08-Apr-22 
08-Apr-22 
29-Mar-22 

15-May-21 29-Mar-22 
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9-May-21 10-Jan-22 S5 A-404 
56 A-405 9-May-21 10-Jan-22 

B-406 9-May-21 
B-407 4-May-20 

59 B- 408 4-May-20 
60 B- 409 4-May-20 

20-04-2022 14-Feb-22 
14-Apr-22 

14-03-2022 
14-03-2022 
14-02-2022 
10-Jun-2021 

57 5-Jul-21 
5-Jul-21 8 

25-04-2022 
26-04-2022 

5-Jul-21 

5-Jul-21 
24-Jan-21 61 B-410 16-May-20 

62 B-411 16-May-20 
63 B-412 16-May-20 
64 B-413 16-May-20 

65 A-414 15-May-21 
66 A-415 15-May-21| 
67 A-416 15-May-21 

19-Jan-22 
19-Jan-22 

02 June 2022 

24-Jan-21 
24-Jan-21 10-Jun-2021 

14-Feb-22 
28-05-20222 

29-May-22 

24-Jan-21 
10-Jan-22 
10-Jan-22 

28-Dec-21 
68 A-417 15-May-21 28-Dec-21 

28-Jan-22 
28-Jan-22 
09-Feb-22 
09-Feb-22 
09-Feb-22 
2-Aug-21 
2-Aug-21 
2-Aug-21 
2-Aug-21 
4-Mar-21 
4-Mar-21 

S0 B-512 16-May-20 4-Mar-21 
4-Mar-21 

82 A-514 16-May-21 09-Feb-22 
09-Feb-22 
28-Jan-22 
28-Jan-22 

01-Mar-22 
01-Mar-22 
12-Mar-22 
12-Mar-22 
12-Mar-22 

-Se
9-Sep-21 
9-Sep-21 
9-Sep-21 

B-61016-May-20 14-Apr-21 
14-Apr-21 
14-Apr-21 
14-Apr-21 
12-Mar-22 
12-Mar-22 

1-Mar-22 
1-Mar-22 
29-Mar-22 
29-Mar-22 

105 A-703 9-May-21 08-04-2022 
106 A-704 9-May-21 08-Apr-22 

08-Apr-22 
108 B-706 9-May-21 10-09-2021 
109 B-707 4-May-2010-09-2021| 
110 B-708 16-May-20 10-09-2021 
111 B- 709 16-May-20 10-09-2021 
112 B-710 16-May-20 28-05-2021 
113 B-711 16-May-20 28-05-2021 
114 B-712 16-May-20 28-05-2021 
115 B-713 16-May-20 28-05-2021 
116 A -714 15-May-21 08-Apr-22 
117 A-715 15-May-21 08-Apr-22 118 A-716 15-May-21 29-Mar-22 119 A-717 15-May-21 29-Mar-22 

9-May-21| 
9-May-21 

A-503 9-May-21| 
A-504 9-May-21| 

73 A- 505 9-May-21 

9-May-21 

69 A-501 

70 A-S02 

30 April 202221-Mar-22 
02-May-22 
02-May-22 
21-Mar-22 

8-Apr-2 
19-Mar-22 

2-Nov-21 

B. 06 
4-May-20 
4-May-20 

4 

75 B-507 

B- 508 

08-05-2022 4-May-20 
B-S10 16-May-20 
B-511 16-May-20 

B-509 
8 

79 

01-04-2022 
23-01-2022 81 B-513 16-May-20 2-Nov-21 23-05-2022 

02-06-2022 A-515 16-May-21| 
A-516 16-May-21 
A- -517 

86 A-601 9-May-21 

A- 602 9-May-21 
88 A 603 9-May-21 

A-604 9-May-21 
A-605 9-May-21| 

91 B-606 
92 B-607 

93 B- 608 

94 B-609 4-May-20 
95 

16-May-21 

87 

9 

90 

18-Apr-22 
23-Apr-22 
26-03-2022 
26-Mar-22 
7-Dec-21| 

18-01-2022 
7-Dec-21 
7-Dec-21 

9-May-21 
4-May-20 
4-May-20 

21 

15-04-2022 

B-611 16-May-20 10-03-2022 21-05-2022
96 

B-612 16-May-20 
B-613 | 16-May-20 
A-614 16-May-20 
A-615 16-May-20 

101 A616 9-May-21| 
102 A-617 9-May-21 
103 A -701 9-May-21 

A -702 9-May-21| 

98 

99 

100 

104 

6-JUN 20 107 A-705 9-May-21| 
A SURESH ReHEGT MANAGER 23-Apr-22 

26-Mar-22 
26-Mar-22 
26-Mar-22 
19-Mar-22 
15-01-2022 
15-01-2022 
07-Apr-22 

15-04-2022 
15-02-2022 
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