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READY MIX CONCREATE AND BRICKS
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Plot No. 15, S.S. Villas,
Markandeya Nagar, Kapra,
Hyderabad, Telangana - 500 062.

Date :

2023666010

2 65-09-2027

Vehicle No. : 7S 0TY 4429 -
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Block No:

Company/ firm: Crescentia Labs Pvt. Ltd.

Project: GV ONE Flat / Villa no:

Supplier: R6 Infra Slab no: Northern &southern block Tie beams casting

Requisition nos: 20230927009 A. Estimated quantity: 30 cum

PO nos.:_| 20230927¢ 1 = B. Requisition quantity: |30 cum

Sign of Security Signof  [Sign of Project Manger BYT[C. Actual quantity poured| 3cum used on(25-09-23),15 m3 used on (26-09-23)
Admin / —

(34— | |D. Difference (C-A) 27 cum

Details of RMC pour T )

SI. No Date Time of |Time &fc) | Tirde 6i‘"§€r('){1anti Dc No./ |Specified wt |Measured |Short fall {Deduction|7 day [28 days
dispatch |receipt at [pour poured  |Batch no. |@2400 weight  |in weight |for cube test |cube test
from site (Cum) kgs/m3 (kgs) in kgs shortfall |strength in|strength in
RMC in Rs. kN/m2  [kN/m2
plant

1 26-09-2023 | 9:40 9:50 10:50 8m3 2574 19,200 21,120f -1,920
2 26-09-2023 | 13:50 14:00 14:46 7m3 2575 16,800| 17,420 -620
3
s l
|
Total 15m3 36,000 38,540 -2,540 T
Remarks Balanced quantity to be used later

Note: 1. Report to be sent on a daily basis to p urchase@modiproperties com and r eport-audit@modiproperties.com. 2. Report must be prepared during pour and not later. 3, Report must be sent within ane
working day. 4. Multiple report can be sent for one PO, 5. Weigh all vehicles. 6. 6 cubic meters vehicle should have a net weight of 14,110 kgs @ 2,400kgs/ m3. If the shortfall is more than 30 kgs per load

purchase to debit supplier shortfall amount on pro-rata basis. 7. Site to calculate shortfall. 8. Maintain original report + weighment slips + pour reports + test reports + photographs at site.
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