Annexure - D - Circular no. 807(b)
Mile stone report for CR.
Name of contractor: Home line Infra
Company name: VillaOrchidsLLP
Project name: VillaOrchids
Date: 28.01.19
Completion of
Type (2, 3, Work start Completion of |Completion of brickwork and | Completion of Completion of | Completion of Completion of | Date of physical
SNo Villano. |4BHK) SBUA date plinth RCC plastering stage | stage | stage I11 stage IV posession
1 8 TypeB1 1,940 16.01.18 05.07.18 31.012.18
2 9 TypeB1 1,940 | 20-10-2017 30.04.18 15.10.18 03.01.19
3
4 11 TypeB1 1,940 09.01.18 08.05.18
5 12 TypeB1 1,940 | 09.01.18 30.04.18
6 13 Type B2 1,940 13.01.18 01.08.18 15.01.19
7 14 Type B2 1,940 10.05.18 06.09.18
8 15 Type B2 1,940 05.03.18 06.09.18
9 16 Type B2 1,940 07.01.18 07.07.18 12.12.18
10
11 33 Typel 1,940 | 25-10-2017 10.02.18 05.12.18
12 34 Typel 1,940 181217 13.02.18 08.11.18
13 35 Typel 1,940 | 20-11-2017 13.02.18 15.10.18
14 36 Typel 1,940 | 20-11-2017 21.02.18 22.06.18
15 42 Type B2 1,940 26.02.18 27.09.18
16 43 Type B2 1,940 01.05.18 25.09.18
17 44 Type B2 1,940 08.01.18 17.09.18
18 48 Type B2 1,940 | 14-12-2017 08.03.18 24.11.18
19 55 TypeB1 1,940 | 21-09-2017 02.01.18 15.10.18
20 56 TypeB1 1,940 04-08-2017 02.01.18 19.07.18
21 63 TypeAl 1,940 25-10-2017 27-12-2017 28.08.18
22 64 TypeAl 1,940 | 21-11-2017 07.03.18 13.11.18
23 65 Type Al 1,940 | 25-09-2017 10.01.18 01.10.18
24 69 Type A2 1,940  24-09-2017 24.2.18 12.09.18 12.12.18 20.12.18 28.12.18
25 75 TYPE B2 1,940 24.02.18 05.08.18
26 76 TYPE B2 1,940 21.02.18 30.08.18
27 125 TYPEC1 1,820  15.05.18 16.10.18
28 78 TYPE B2 1,940 21-08-2017 @ 30-10-2017 01.02.18 01.05.18 10.06.18 10.08.18 10.10.18
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29 82  TypeBl 1,040  25/0/917 23-12-2017 10.07.18 20.12.1809.01.19
30 84 | TypeBl 1,940 08.01.18 04.04.18 29.10.18 12.12.18 08.01.19
31 8  TypeBl 1,940 21-08-2017 01-11-2017 06.02.18 01.11.18 14.11.18
32 97  TypeCl 1,820 07-12-2017 15.05.18

33 103  TypeC2 1,820

34 104 | TypeA2 1,940 04-08-2017 01-11-2017 24.067.18 10.11.18

35

36 108  TypeCl 1,820 08.02.18 15.10.18

37 109  TypeCl 1,820

38 110  TypeCl 1,820

39 112 TypeA2 1,940 15-08-2017  24.02.18 21.06.18 14.11.18

40 119 | TypeD1 1,585  01.04.18 26.07.18 28.12.18

41 120 | TypeCl 1,820 100518 31.07.18

42 121 TypeCl 1,820 100518 25.08.18

43 122 TypeCl 1,820 08.02.18 25.08.18

44 123 TypeCl 1,820 08.02.18 23.08.18

45 124 | TypeCl 1,820 20-11-2017 09.08.18

46 225 | TypeCl 1,820 08.01.18 25.03.18 25.121.18

47 226 TypeB2 1,040 080118 04.04.18 28.12.18

48 125  TYPECL 1,820 150518 16.10.18

49 136  TypeCl 1,820 04.02.18 21.07.18

50 219 = TypeC2 1,820 21.02.18 03.09.18

51 220  Typec2 1,820  21.02.18

52 186 @ TypeAl 1,940 040218 12.09.18

53 212 Typecl 1,820 200218 13.06.18

54 211  TypeCl 1,820 07.12.17 13.06.18 17.01.19

55 221 | Typec2 1,820  08.01.18

56 209  TypeCl 1,820 06.01.18 25.03.18 10.11.18

57 210  TypeCl 1,820 06.01.18 14.03.18 01.12.18

58 242  TypeB1l 1,940 20-10-2017  27-12-2017 27.07.18 25.10.18 14.12.18
59 252 TypeB2 1,940 05-11-2017 06.01.18 14.11.18

60 243  TypeBl 1,940 21-11-2017 02.01.18 06.09.18 29.10.18 19.12.18
61

62 200  TypeCl 1,820 12-08-2017 27-12-2017 17.07.18 01.09.18 10.09.18 18.09.18
63 239  TypeBl 1,940 12-09-2017 30-10-2017 28.03.18 28.05.18 28.07.18 28.08.18 15.10.18
64 241  TypeBl 1,940 12-09-2017  30-10-2017 19.07.18 24.10.18 14.12.18 01.01.19
65 213  TypeCl 1,820 21-09-2017  27-12-2017 13.05.18 24.10.18 14.12.18
66 295  TypeCl 1,820 20-09-2017  16-12-2017 05.08.18 20.11.18 13.12.18
67
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Note: Send report every Thursday.
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