
Annexure - D - Circular no. 807(b)
Mile stone report for CR.
Name of contractor: Home line Infra
Company name: Villa Orchids LLP
Project name: Villa Orchids
Date: 29.11.18

S No Villa no.
Type (2, 3, 
4BHK)  SBUA 

Work start 
date

Completion of 
plinth

Completion of 
RCC

Completion of  
brickwork and 
plastering

Completion of 
stage I

Completion of 
stage II

Completion of 
stage III

Completion of 
stage IV

Date of physical 
posession

1 8 Type B1 1,940        16.01.18 05.07.18
2 9 Type B1 1,940        20-10-2017 30.04.18 15.10.18
3 10 Type B1 1,940        27-11-2017 04.05.18
4 11 Type B1 1,940        09.01.18 08.05.18
5 12 Type B1 1,940        09.01.18 30.04.18
6 13 Type B2 1,940        13.01.18 01.08.18
7 14 Type B2 1,940        10.05.18 06.09.18
8 15 Type B2 1,940        05.03.18 06.09.18
9 16 Type B2 1,940        07.01.18 07.07.18

10
11 33 Type 1 1,940        25-10-2017 10.02.18
12 34 Type 1 1,940        18.12.17 13.02.18 08.11.18
13 35 Type 1 1,940        20-11-2017 13.02.18 15.10.18
14 36 Type 1 1,940        20-11-2017 21.02.18 22.06.18
15 37 Type 1 1,940        
16 39 TYPE C2 1,820        
17 40 Type C2 1,820        
18 41 Type B2 1,940        
19 42 Type B2 1,940        26.02.18 27.09.18
20 43 Type B2 1,940        01.05.18 25.09.18
21 44 Type B2 1,940        08.01.18 17.09.18
22 48 Type B2 1,940        14-12-2017 08.03.18
23 55 Type B1 1,940        21-09-2017 02.01.18 15.10.18
24 56 Type B1 1,940        04-08-2017 02.01.18 19.07.18
25 63 Type A1 1,940        25-10-2017 27-12-2017 28.08.18
26 64 Type A1 1,940        21-11-2017 07.03.18 13.11.18
27 65 Type A1 1,940        25-09-2017 10.01.18 01.10.18
28 69 Type A2 1,940        24-09-2017 24.2.18 12.09.18
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29 75 TYPE B2 1,940        24.02.18 05.08.18
30 76 TYPE B2 1,940        21.02.18 30.08.18
31 125 TYPE C1 1,820        15.05.18 16.10.18
32 78 TYPE B2 1,940        21-08-2017 30-10-2017 01.02.18 01.05.18 10.06.18 10.08.18 10.10.18
33 82 Type B1 1,940        25/0/917 23-12-2017 10.07.18
34 83 Type B1 1,940        25-09-2017 16-12-2017 22.10.18
35 84 Type B1 1,940        08.01.18 04.04.18 29.10.18
36 85 Type B1 1,940        21-08-2017 01-11-2017 06.02.18 01.11.18 14.11.18
37
38
39
40 196 Type d1 1,585        28.02.18 12.09.18
41
42
43
44 97 Type C1 1,820        07-12-2017 15.05.18
45
46
47
48 103 Type C2 1,820        
49 104 Type A2 1,940        04-08-2017 01-11-2017 24.067.18 10.11.18
50 107 Type C1 1,820        
51 108 Type C1 1,820        08.02.18 15.10.18
52 109 Type C1 1,820        
53 110 Type C1 1,820        
54 112 Type A2 1,940        15-08-2017 24.02.18 21.06.18 14.11.18
55
56
57
58
59
60 119 Type D1 1,585        01.04.18 26.07.18
61 120 Type C1 1,820        10.05.18 31.07.18
62 121 Type C1 1,820        10.05.18 25.08.18
63 122 Type C1 1,820        08.02.18 25.08.18
64 123 Type C1 1,820        08.02.18 23.08.18
65 124 Type C1 1,820        20-11-2017 09.08.18
66 225 Type C1 1,820        08.01.18 25.03.18
67 226 Type B2 1,940        08.01.18 04.04.18
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68 125 TYPE C1 1,820        15.05.18 16.10.18
69
70
71
72
73 135 Type C1 1,820        04.02.18 21.07.18
74 136 Type C1 1,820        04.02.18 21.07.18
75 137 Type C1 1,820        22.02.18 27.07.18
76 184 Type D1 1,585        06.01.18 03.09.18
77 219 Type C2 1,820        21.02.18 03.09.18
78 218 Type C2 1,820        21.02.18 30.08.18
79
80
81 220 Type c2 1,820        21.02.18
82 184 Type D1 1,585        06.01.18 06.01.18
83 186 Type A1 1,940        04.02.18 12.09.18
84 212 Type c1 1,820        20.02.18 13.06.18
85 211 Type C1 1,820        07.12.17 13.06.18
86 217 Type C2 1,820        08.01.18 25.08.18
87 221 Type c2 1,820        08.01.18
88 209 Type C1 1,820        06.01.18 25.03.18 10.11.18
89 210 Type C1 1,820        06.01.18 14.03.18
90 242 Type B1 1,940        20-10-2017 27-12-2017 27.07.18 25.10.18
91 252 Type B2 1,940        05-11-2017 06.01.18 14.11.18
92 243 TypeB1 1,940        21-11-2017 02.01.18 06.09.18 29.10.18
93 240 Type B1 1,940        19-11-2017 23-12-2017 10.11.18
94 200 Type C1 1,820        12-08-2017 27-12-2017 17.07.18 01.09.18 10.09.18 18.09.18
95 239 Type B1 1,940        12-09-2017 30-10-2017 28.03.18 28.05.18 28.07.18 28.08.18 15.10.18
96 241 Type B1 1,940        12-09-2017 30-10-2017 19.07.18 24.10.18
97
98 213 Type C1 1,820        21-09-2017 27-12-2017 13.05.18 24.10.18
99 224 TYPE c1 1,820        28-09-2017 14.03.18

100 295 Type C1 1,820        20-09-2017 16-12-2017 05.08.18
Note: Send report every Thursday.
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