Anx - E1 -Estimate of work done
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Annexure - E1 - Details of partial work done and not yet billed - send on the last Saturday of the month.
Estimate of work done -
Name of contractor: S ARJUN
Company name: Vista Homes
Project name; Vista Homes
Date: 28/11/2020
Note: _iEnter value beween 1&100 as approximate pecentage of work completed. Enter 0 where work is completed and billed.

Rate 45 25 10 10 10 100

Total

Type (2, 3, Work start Internal Water External : Final finishing} percentage of Construction{  Value of
S No Falt No i4BHK) SBUA date Brick work i plastering proofing plastering { and handover i work done Rate per sft :contract value: work done
1 F 001 3BHK 1,220 30/Nov/18 - - - - - - 280 341,600 -
2 F 002 3BHK 1,220 30/Nov/18 - - - - - - 280 341,600 -
3 F 003 2BHK 950 30/Nov/18 - - - - - - 280 266,000 -
4 F 004 2BHK 950 30/Nov/18 - - - - 90 9 280 266,000 23,940
5 F 005 2BHK 950 30/Nov/18 - - - - 90 9 280 266,000 23,940
6 F 101 3BHK 1,220 30/Dec/18 - - - - - - 280 341,600 -
7 F102 3BHK 1,220 30/Dec/18 - - - - - - 280 341,600 -
8 F 103 2BHK 950 30/Dec/18 - - - - 90 9 280 266,000 23.940
9 F 104 2BHK 950 30/Dec/18 - - - - 90 9 280 266,000 23.940
10 F 105 2BHK 950 30/Dec/18 - - - - 90 9 280 266,000 23,940
11 F 201 3BHK 1,220 7/Feb/19 - - - - - - 280 341,600 -
12 F 202 3BHK 1.220 7/Feb/19 - - - - - - 280 341,600 -
13 F 203 2BHK 950 7/Feb/19 - - - - 90 9 280 266,000 23,940
14 F 204 2BHK 950 7/Feb/19 - - - - 90 9 280 266,000 23,940
15 F 205 2BHK 950 7/Feb/19 - - - - 90 9 280 266,000 23,940
16 F 301 3BHK 1,220 7/Mar/19 - - - - - - 280 341,600 -
17 F 302 3BHK 1,220 7/Mar/19 - - - - - - 280 341.600 -
18 F 303 2BHK 950 7/Mar/19 - - - - 90 9 280 266,000 23,940
19 F 304 2BHK 950 7/Mar/19 - - - - 90 9 280 266,000 23,940
20 F 305 2BHK 950 7/Mar/19 - - - - 90 9 280 266,000 23,940
21 F 401 3BHK 1,220 25/Apr/19 - - - - - - 280 341.600 -
22 F 402 3BHK 1,220 25/Apr/19 - - - - - - 280 341,600 -
23 F 403 2BHK 950 25/Apr/19 - - - - 90 9 280 266,000 23,940
24 F 404 2BHK 950 25/Apr/19 - - - - 90 9 280 266,000 23,940
25 F 405 2BHK 950 25/Apr/19 - - - - 90 9 280 266,000 23,940
26 E 001 3BHK 1,220 15/Aug/19 - - - - 90 9 280 341,600 30,744
27 E 002 3BHK 1,220 15/Aug/19 - - - - 90 9 280 341,600 30,744
28 E 003 2BHK 950 15/Aug/19 - - - - 90 9 280 266,000 23,940
29 E 004 2BHK 950 15/Aug/19 - - - - 90 9’ 280 266,000 23.940
30 E 101 3BHK 1,220 30/Aug/19 - - - - 90 9 280 341,600 30,744
31 E 102 3BHK 1,220 30/Aug/19 - - - - 90 9 280 341,600 30,744
32 E 103 2BHK 950 uo\>=m\ 19 - - - - 90 9 280 266,000 23.940
33 E104 2BHK 950 30/Aug/19 - - - - 90 9 280 266,000 23,940
34 E 201 3BHK 1,220 15/Sep/19 - - - - 90 9 280 341,600 30,744
35 E 202 3BHK 1,220 15/Sep/19 - - - - 90 9 280 341,600 30,744
36 E 203 2BHK 950 15/Sep/19 - - - - 90 9 280 266,000 23,940
37 E 204 2BHK 950 15/Sep/19 - - - - 90 9 280 266,000 23,940
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Anx - E2 - work done & billed

20f3

35 E 202 3BHK 1,220 15/Sep/19 1 1 1 1 100 280 18 403,088 403,088 30,000 30.(
36 E 203 2BHK 950 15/Sep/19 1 1 1 1 100 280 18 313.880 313,880 30,000 30.(
37 E 204 2BHK 950 15/Sep/19 1 1 1 1 100 280 18 313,880 313.880 30.000 30.(
38 E 301 3BHK 1,220 15/0ct/19 1 1 1 1 90 280 18 403,088 362,779 30,000 27.(
39 E 302 3BHK 1,220 15/0ct/19 1 1 1 1 90 280 18 403,088 362,779 30,000 27.0
40 E 303 2BHK 950 15/0ct/19 1 1 1 1 90 280 18 313,880 282,492 30,000 27,0
41 E 304 2BHK 950 15/0ct/19 1 1 1 1 90 280 18 313,880 282492 30,000 27.(
42 E 401 3BHK 1,220 30/Nov/19 1 1 1 1 90 280 18 403.088 362.779 30,000 27.(
43 E 402 3BHK 1,220 30/Nov/19 1 1 1 1 90 280 18 403,088 362.779 30,000 27.0
44 E 403 2BHK 950 30/Nov/19 1 1 1 1 90 280 18 313,880 282,492 30,000 27.(
45 E 404 2BHK 950 30/Nov/19 1 1 1 1 90 280 18 313,880 282.492 30,000 274
46 E 011 2BHK 1,070 25/0ct/19 1 1 1 1 90 280 18 353,528 318,175 30,000 27,0
47 E 012 1BHK 635 25/0ct/19 1 1 1 1 90 280 18 209,804 188.824 30,000 27,0
48 E 110 2BHK 1,070 1/Nov/19 1 1 1 1 90 280 18 353,528 318,175 30,000 27,0
49 Elll 2BHK 1,070 1/Nov/19 1 1 1 1 90 280 18 353,528 318,175 30,000 270
50 E 112 3BHk 1,555 1/Nov/19 1 1 1 1 90 280 18 513,772 462.395 30,000 27.(
51 E 210 2BHK 1,070 30/Nov/19 1 1 1 1 90 280 18 353 528 318,175 30,000 27,0
52 E 211 2BHK 1,070 30/Nov/19 1 1 1 1 90 280 18 353,528 318,175 30,000 27
33 E 212 3BHk 1,555 30/Nov/19 1 1 1 1 90 280 18 513,772 462,395 30,000 27,(
54 E 310 2BHK 1,070 30/Dec/19 1 1 1 1 90 280 18 353,528 318,175 30,000 27.(
55 E 311 2BHK 1,070 30/Dec/19 1 1 1 1 90 280 18 353,528 318.175 30,000 27.(
56 E 312 3BHk 1,555 30/Dec/19 1 1 1 1 90 280 18 513,772 462,395 30,000 27.(
57 E 410 2BHK 1,070 25/Jan/20 1 1 1 1 90 280 18 353,528 318.175 30,000 27.(
58 E 411 2BHK 1,070 25/Jan/20 1 1 1 1 90 280 18 353,528 318.175 30,000 27.(
59 E412 3BHk 1,555 25/Jan/20 1 1 1 1 90 280 18 513,772 462,395 30,000 27.(
60 - 280 18 - -
61 - - 280 18 - -
62 - - 280 18 - -
63 - - 280 18 - -
64 - - 280 18 - -
65 - - 280 18 - -
66 - - 280 18 - -
67 - - 280 18 - -
68 - - - 280 18 - -
69 - - - 280 18 - -
70 - - - 280 18 - -
71 - - - 280 18 - -
72 - - - 280 18 - -
73 - - - 280 18 - -
74 - - - 280 18 - -
75 - - - 280 18 - - |
76 - - - 280 18 - -
77 - - - 280 18 - -
78 - - - 280 18 - -
79 - - - 280 18 - -
80 - - - 280 18 - -
81 - - - 280 18 - -




Anx - E2 - work done & billed

30f3
82 - - . - - - 280 18 - -
83 - - . - - - 280 18 - -
84 . - - - - - 280 18 - -
85 - - - - - - 280 18 - -
86 - . - - - . 280 18 - -
87 ! - - - - - 280 18 - -
38 . - - - - - 280 18 . -
89 - - . - . : 280 18 - -
90 - - - - - - 280 18 - -
9] . - - - - - 280 18 - -
92 - - - - - - 280 18 - -
93 - - - - - - 280 18 - -
94 - - - - . - 280 18 - -
95 . - - - - - 280 18 - -
9 - - - - - - 280 18 - -
97 - - - - - - 280 18 - -
98 - - - - - - 280 18 . -
99 - - . - . - 280 18 - -
100 . - - - . - 280 18 - -
101 - - - - - - 280 18 - -
102 - - - - - - 280 18 - -
103 - - . - - - 280 18 - -
104 - - - - - - 280 18 - -
105 - - - - - - 280 18 - -
106 . . - - - - 280 18 - -
107 - - - - - - 280 18 - -
108 - - - - - - 280 18 - .
109 - - - - - - 280 18 - -
Total 646351 2575541 59 59 59 59 31 5.620 21355404} 20335624 1 1,770,000 16860

ufd

APPROVED BY ;

28 NOV 2020

T. MADHU

|
|

' PROJECT MANAG* -




Anx - F -Summary of accounts

Amnexure - F - Summary of accounts -send on the last Saturday of the month.

Estimate of work done

Name of contractor: S ARJUN
Company name: Vista Homes
Project name: Vista Homes
Date: 28/11/2020
S No Summary - of credits Amount
1;Work completed & billed 20,335,624
2:iUnbilled anount -
3iMobilization advance paid -
4iPayment for increase in rate form to
SiPayment for increase in rate form to
6iOther credits
7:Club house - billed value
8:Club house - unbilled value - approx.
9
10
Total A 20.335.624
S No Summary - of debits Amount
1:Amount paid 18,769,569
2iMobilization advance adjusted
3:Other debits 1,387 488
4:Debit for material transfered to contractor -
5
6
7
8
9
10
Total B 20.157.057
Net payable to contractor (A-B) 178,567

| uA
APPROVED By
2.8 Nov 2070

T. MAD
" PROJECT MAHN%GE,,, i
Nm_‘"m“ =




