

Anx B – Work Completion Report

Company	Project/site	Name of contractor	Sl. No. site bills reg.
	GVRC	Fazim Khan	1372
Block no.	Innapolis.	Nature of work	Dt. site bills reg.
WO no.	Attrium.	Work done from date	M-codex bill ID.
WO date		Work done to date	WO issued ?
Sl. No.	Unit/floor no	Details of work	Contractor bill no.
			GST bill required?
1.	Attrium	Towels atrium lift dr-3383 scff	Qty
2.		olding extension fabrication	Units
3.			Rate ID
4.	Attrium	Towels atrium lift-3384	Rate
5.		Scaffolding extension fabrication	Amount
6.			
7.			
8.		Add 10% for travelling	
9.			
10.			

Remarks:

Approved by project manager

Sign: *[Signature]*

Date: APPROVED/BY

Approved by QS team

Sign:

Date:

Approved by Director/E&D team

Sign:

Date:

Notes: 1. This sheet replaces installation report and advice for credit to contractors. 2. This word form must be typed. 3. Use this form even if work order is not issued. 4. Attach measurement and estimate sheets only if required i.e. detail cannot be entered above. 5. For bill amount greater than 10k QS manager and directors approval is required. 6. For bill amount less than 10k any QS team member may sign and in place of director sign of respective E&D member to be taken. 7. Director include – Soham, Anand Mehta (for GHT + GMR), Sachin (for Vivopolis), B. anand Kumar (for NGH + NRK). 8. Entry of rate ID is mandatory. 9. This sheet must be sent within 2 working days of work completion (with or without contractors bill). 10. Contractors to send scanned copy of bill to site and QS by email. 11. Contractors must submit original bills at HO (can be sent by courier).

I. MADHU
PROJECT MANAGER
GVRG. PVT. LTD.

MEASUREMENT SHEET

Company Name : GVRC									
Project : INNOFOLIS									Approved by: Madhu
Work Description : Atrium & Cable vault fabrication work done.									Sign:
Contractor Name : Faim khan									
Prepared by : Madhan.O									
Date : 24.01.24									
			A	B	C	D	E=AxBxCxD	F	
S No.	Item Head	Item Description	Length	Width	Height	Nos.	Quantity	Units	
1	Towards atrium lift LR-3383 scaffolding extention fabrication work done.	Towards atrium lift LR-3383 scaffolding extention fabrication work done.							
		MS 50mm round pipes cutting & Extention fabrication work done	157.00	1.00	1.00	1.00	157.00	SFT	
2	Towards atrium lift LR-3384 scaffolding extention fabrication work done.	Towards atrium lift LR-3384 scaffolding extention fabrication work done.							
		MS 50mm round pipes cutting & Extention fabrication work done	160.00	1.00	1.00	1.00	160.00	SFT	

