





Revision

**Anx B-Work Completion Report**

Company	Crescentia	Name of contractor	N Darma rao	Sl. No. site bills reg.	348			
Project/site	GV-ONE	Nature of work	civil work	Dt. site bills reg.				
Block no.	south side elevation light weight	Work done from date	19-04-2024	M-codex bill ID.				
WO no.	20240618010	Work done to date	26-05-2024	WO issued ?				
WO date	04-05-2024	Contractor bill no.		GST bill required?				
Details of work								
Sl. No.	Unit/floor no			Qty	Units	Rate ID	Rate	Amount
1		CONST-RCC5245-Construction	Civil-External plastering 7--sqm	1,372	sft	cw217/16	46.55	63,867
2		CONST-RCC7659-Construction	Civil-External plastering 6--sqm	2,855	sft	cw217	44.55	1,27,190
3		CONST-RCC1505-Construction	Civil-External plastering 5--sqm	2,855	sft	cw210	42.55	1,21,480
4		CONST-RCC3849-Construction	Civil-External plastering 4--sqm	2,855	sft	cw203	40.55	1,15,770
5		CONST-RCC7786-Construction	Civil-External plastering 3--sqm	1,105	sft	cw196	38.55	42,598
6		CONST-RCC4068-Construction	Civil-Brick work 3-150mm-sqm	372	sft	cw192	70.90	26,375
7		CONST-RCC5647-Construction	Civil-Brick work 4-150mm-sqm	1,050	sft	cw199	72.90	76,545
8		CONST-RCC6171-Construction	Civil-Brick work 5-150mm-sqm	1,050	sft	cw206	74.90	78,645
9		CONST-RCC4801-Construction	Civil-Brick work 6-150mm-sqm	1,050	sft	cw213	76.90	80,745
10		CONST-RCC4945-Construction	Civil-Brick work 7-150mm-sqm	1,242	sft	cw213/16	78.90	97,994
<b>Total</b>								<b>8,31,209</b>
<b>Add GST @</b>							<b>18.00%</b>	<b>1,49,618</b>
<b>Total amount including taxes for work done</b>								<b>9,80,826</b>

**Remarks:**

<b>Approved by project manager</b>	<b>Approved by QS team</b>
 Sign: _____ Date: 19/05/24	 Sign: _____ Date: _____
<b>Approved by Director/E&amp;D team</b>	<b>Approved by Director/E&amp;D team</b>
 Sign: _____ Date: _____	 Sign: _____ Date: _____

Notes: 1. This sheet replaces installation report and advice for credit to contractors. 2. This word form must be typed. 3. Use this form even if work order is not issued. 4. Attach measurement and estimate sheets only if required i.e., details cannot be entered above. 5. For bill amount greater than 10k QS manager and directors approval is required. 6. For bill amount less than 10k any QS team member may sign and in place of director sign of respective E&D member to be taken. 7. Director include - Saham, Anand Mehta (for GHT + GMR), Sachin (for Vivopols), B. anand Kumar (for NGH + NRRK). 8. Entry of rate ID is mandatory. 9. This sheet must be sent within 2 working days of work completion (with or without contractors bill). 10. Contractors to send scanned copy of bill to site and QS by email. 11. Contractors must submit original bills at HO (can be sent by courier).

Crescentia Labs Pvt Ltd

Project: GVI

Work Description : Elevation Civil Works @ South Side

Sl.No.	Description	UOM	Nos	L	W	D/H	Qty	Sub Total
<b>South Block</b>								
<b>Brick Work-150 mm</b>								
1	<b>First Floor</b>							
	C8-E"8	Sqm	1	21.200		1.480	31.376	
	Edges	Sqm	2	1.050		1.480	3.108	
							Total in sqm	<b>34.484</b>
							Total in sft	<b>372.000</b>
2	<b>2nd, 3rd &amp; 4th Floor-Typical-3 no.s</b>							
	C8-E"8	Sqm	1	21.200		4.950	104.940	
	Deduction for Open	Sqm	-7	0.900		4.950	-31.185	
	Edges	Sqm	6	0.450		4.950	13.365	
		Sqm	2	1.050		4.950	10.395	
							Total in sqm	<b>97.515</b>
							Total in sft	<b>1050.000</b>
3	<b>Terrace Floor</b>							
	C8-E"8	Sqm	1	21.200		4.950	104.940	
		Sqm	2	1.050		4.950	10.395	
							Total in sqm	<b>115.335</b>
							Total in sft	<b>1242.000</b>
<b>Plastering-External</b>								
1	<b>First Floor</b>							
	C8-E"8	Sqm	1	23.600		2.230	52.628	
	East Side beams-4 sides	Sqm	10		0.300	0.600	18.000	
	Secondary beam	Sqm	1	24.600	0.200	0.450	31.980	
							Total in sqm	<b>102.608</b>
							Total in sft	<b>1105.000</b>
2	<b>2nd, 3rd &amp; 4th Floor-Typical-3 no.s</b>							
	C8-E"8	Sqm	1	23.600		5.400	127.440	
	Deduction for Open	Sqm	-7	0.900		4.800	-30.240	
	Intenal	sqm	7	2.950		5.400	111.510	
		Sqm	1	1.200		5.400	6.480	
	East Side beams-4 sides	Sqm	10		0.300	0.600	18.000	
	Secondary beam	Sqm	1	24.600	0.200	0.450	31.980	
							Total in sqm	<b>265.170</b>
							Total in sft	<b>2855.000</b>
3	<b>Terrace Floor</b>							
	C8-E"8	Sqm	1	23.600		5.400	127.440	
							Total in sqm	<b>127.440</b>
							Total in sft	<b>1372.000</b>