

o/c

MODI & MODI CONSTRUCTIONS

5-4-187/3 & 4, II Floor, M.G. Road, SECUNDERABAD - 500 003.
☎ : 66335551 (4 lines) Fax : 040-27544058

Dt. 02.03.2012

To,
The Village Secretary,
Rampally Grampanchayat,
Rampally Village,
Keesara Mandal,
Ranga Reddy District.

Dear Sir/Madam,

Sub: Submission of extension of time letter which is issued by HMDA.

We have obtained gated community group housing lay-out with building permission from HMDA (erst while HUDA) in the year 2007 vide file No. 6092/MP2/Plg/HMDA/2007 dated 16.11.2007 in Sy. Nos. 128, 129 and 132 to 136, Rampally Village, Keesara Mandal, Ranga Reddy District to construct residential bungalows. The name of the project is "Nilgiri Homes". We were to complete all the developmental works in the above said project on or before 15.11.2010 but we could not complete the same due to the present real market conditions.


We have requested HMDA for extension of time for another three (3) years by explaining the present real estate market position. HMDA has considered our request and extended the time till 15.11.2013 and requested us to complete all the developmental works in the above said project on or before the stipulated time i.e., 15.11.2013.

We are herewith enclosed a copy of the HMDA letter bearing No. 6092/MP2/Plg/HMDA/2007 dated 15.02.2012 with regard extension of time up to 15.11.2013.

This is for your information.

Thank You.

Yours sincerely,
For Modi & Modi Constructions,



(Soham Modi)

Encl: Copy of extension letter.

I. Ward No. 12/12
BILL COLLECTOR
G.P. Rampally,
Keesara M.R. Dist.
Deep