

GMR WO vs RA bills



	Primary Column	Latest Comment	Date of WO	WO No.	Brief desc of work	Contractor Name	WO amt
1			1-Aug-2025	20250801007	Block-E Fire Safety down commer installation	Nandana Fire Protection	1, 01, 480
2			13-Aug-2025	20250812037	GMR Block - F, G & H Terrace Rain water MS pipe line Fabrication works	Sri Sai Engineering Works	82, 246
3			11-Sep-2025	20250910016	MS Scaffolding & Ballies Scaffolding work for Strom water lines	Kotturu Krishna	61, 850
4			18-Sep-2025	20250917035	East Driveway civil works	Rekha Pande	5, 43, 845
5			18-Sep-2025	20250917040	East Elevation & Parapet wall - Painting	A. Basha	8, 92, 973
6			18-Sep-2025	20250917036	East Driveway Slab 1 & 2 RCC	SBM Centering Contractors	13, 17, 229
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							

	Primary Column	Latest Comment	Date of WO	WO No.	Brief desc of work	Contractor Name	WO amt
30							
31							
32							
33							
34							
35							
36							

RA bill nos	RA bills amt	WO - RA bills	WO closed