

sohammodi@modiproperties.com

From: Pmr . <pmr@modiproperties.com>
Sent: 04 05 2019 10.39 AM
To: Soham Modi
Cc: Shirish Modi; rahul.t@modiproperties.com
Subject: Balance work in C and D Block in details...

Sir
the following works are pending in flats

Stage 2
1.826 :- Doors, Painting (luppum, Painting)

2.123 :- Painting ✓

3.124 :- ~~Painting~~, Doors ✓

4. 221 :- Painting

Stage 3

1.115 :- Utility Grill, Common Bathroom Flooring

2.125 :- ~~Windows~~, Grills

3.122 :- ~~Windows~~, Grills

4. 227 :- Utility Grills, ~~Switchboards~~

5. 226 :- Bathroom False Ceiling (problem from 326 rectified), Painting

6. 225 :- Bathroom False Ceiling (problem from 326 rectified), Painting

Painting , electrical work is in progress and carpentry and civil work shall be work from Monday due to labour shortage

Regards,

K shirish Kumar

Project Manager | +91 92468 24540 | shirish@modiproperties.com
Modi Properties Pvt. Ltd. | www.modiproperties.com

5-4-187/ 3 & 4, M G Road, Secunderabad -03 | Ph: +91 40 6633 5551

Don't just buy a flat or villa! Buy a great lifestyle!

We build affordable flats & villas in gated communities.

review on
1/5/19
✓

✓